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U.S. Army Corps of Engineers
Rapid Response Program October 27, 2003

Center of Expertise

Ms. Grace Co
Program Specialist
US EPA Region V
Superfund Division, SR-6J
77 West Jackson Blvd
Chicago, IL 60604

Ms. Co,

The Sauget Area 1 Progress Summary Report for the months October, 2002 through
September, 2003 is attached, as per our conversation. If you have any questions or
comments, please contact me via email attimothy.p.gouger@usace.army.mil or cellular
phone at 402.216.4252

Thank you, /

f^ ' /'

I
Timothy P. fetfuger, PE
Project Manager
USAGE Rapid Response Program
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Contract Costs

DEAD CREEK, IL, IL SITE ID = 05 60

Cumulative Site Costs through 6/30/2003

INTERAGENCY AGREEMENT (IAG)

Federal Agency:

IAG Number:

Project Officer(s):

Dates of Service:

Summary of Service:

Total Costs:

U.S. ARMY CORPS OF ENGINEERS

DW96947840

From: 06/01/2001 To: 04/01/2003

$297,760.58

Voucher
Number
28027068
28028125
28028877
28029765
28030532
28031367
28032258
28033315
28034327
28035373
28036195
28037228
28038400
28039613
28040494
28041461
DW96947840 28042:
28043228
28046555
28047624
28045319
28044197
28048729
28049830
28051054
28052280
28053500
28054377
28056333
28057378
28058540

Voucher
Date

10/19/2000
11/09/2000
12/11/2000
01/11/2001
02/20/2001
03/12/2001
04/09/2001
05/30/2001
08/21/2001
08/30/2001
08/30/2001
11/05/2001
11/30/2001
11/30/2001
12/11/2001
02/21/2002
03/26/2002
04/23/2002
07/31/2002
07/31/2002
06/26/2002
06/26/2002
10/08/2002
10/08/2002
10/17/2002
11/25/2002
12/20/2002
01/17/2003
03/18/2003
04/16/2003
05/19/2003

Voucher
Amount

119,422.17
156.63

10,533.47
6,581.39

10,051.08
28,760.29
11,619.82
12,831.37
23,254.13
4,108.96
9,613.67
6,127.55

15,298.66
6,460.42
1,289.92
5,281.37
5,272.74

33,421.18
4,246.56
4,007.42

539.26
1,356.65
1 ,440.64

14,652.28
4-" 1.45
334.31

2,962.11
980.09
129.64

1,491.57
5,398.68

Treasury Schedule
Number and Date
OOOA00299
OOOA00322
OOOA00355
OOOA01018
-OOOA01057

OOOA01078
OOOA01110
OOOA01158
OOOA01239
OOOA01250
OOOA01250
OOOA01317
OOOA01345
OOOA01345
OOOA01360
OOOA02058
OOOA02095
OOOA02123
OOOA02225
OOOA02225
OOOA02252
OOOA02262
OOOA02289
OOOA02289
OOOA02298

OOOA02337
OOOA02365
OOOA03028
OOOA03085
OOOA03112
OOOA03148

10/27/2000
11/21/2000
12/22/2000
01/22/2001
02/28/2001
03/21/2001
04/24/2001
06/11/2001
08/29/2001
09/11/2001
09/11/2001
11/15/2001
12/13/2001
12/13/2001
12/28/2001
03/01/2002
04/09/2002
05/07/2002
08/15/2002
08/15/2002
09/11/2002
09/23/2002
10/18/2002
10/18/2002
10/29/2002
12/05/2002
01/03/2003
01/30/2003
03/28/2003
04/24/2003
05/30/2003

Site
Amount
68,899.14

156.63
10,533.47
6,581.39

10,051.08
28,760.29
11,619.82
12,831.37
23,254.13
4,108.96
9,613.67
6,127.55

15,298.66
6,460.42
1,289.92 d>
5,281.37
5,272.74

33,421.18
4,246.56
4,007.42

539.26
1,356.65
1,440.64

14,652.28
464.45
384.31

2,962.11
980.09
129.64

1,491.57
5,398.68
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Contract Costs

DEAD CREEK, IL, IL SITE ID = 05 60

Cumulative Site Costs through 6/30/2003

INTERAGENCY AGREEMENT (IAG)

Federal Agency:

IAG Number:

Project Officer(s):

Dates of Service:

Summary of Service:

Total Costs:

U.S. ARMY CORPS OF ENGINEERS

DW96947840

From: 06/01/2001 To: 04/01/2003

$297,760.58

Voucher
Number
28059636

Voucher Voucher Treasury Schedule Site
Date Amount Number and Date Amount

06/13/2003 145.13 OOOA03174 06/25/2003 145.13

Total: $297,760.58

<1> document not available at this time



PROGRESS SUMMARY REPORT
USAGE RAPID RESPONSE PROGRAM

Oct 02 -Aug 03

Date
Contract
Award

Contract
' Payment Mlsc*- ED baboE

PRIOR

OCT 2001

NOV 2001

I MAR 2002

USAGE Project Chemist, Beran, and Project Manager, Gouger,
; review Solatia comments to the Sauget Area 1 EECA, which was
irewritten by USAGE and Laramide, develop and coordinate
; responses to comments with US EPA, modify EECA accordingly,
'< facilitate the reissuance of the EECA with Laramide, and
: participates in conference calls with US EPA and Solutia
i accounting for Project Chemist hours of 42.5 and Project
i Manager hours of 8.5. Also, USAGE documents
recommendation of approval of the human Health Risk

; Assessment in letter to US EPA and continues review of Draft
i Ecological Risk Assessment. USAGE Project Funds Manager

$6,460.42! spends 3.5 hrs managing funds and reporting
; USAGE Project Chemist, Beran, reviews Solutia Draft HHRA and
< Draft Ecological Risk Assessment, coordinates with Laramide and
US EPA to address comments accounting for Project Chemist

:hours of 5. While no hours charged, USAGE Project Manager
and Industrial Hygienist review Solutia Health and Safety Plan,

r $1.289.92! recommend approval to US EPA
USAGE Project Chemist, Beran, reviews Solutia Quality
Assurance/Sampling and Analysis Plan for sediment sampling n
!the Borrow Pit Lake, continues review of Draft Ecological Risk
[Assessment, coordinates with Laramide for development of
comments, strategies, and investigates DNAPL investigation and

i recovery options accounting for Project Chemist hours of 15.
i Weston Task Order increased by $18,855 so that Adrian Brown
I Consulting, a Weston Subcontractor, had sufficient funding to
finalize the EECA and reproduce and distribute 20 copies of the

$5,281.37J finalized EECA.

; USAGE Project Chemist, Beran, reviews DNAPL documentation
from previous documents, prepares for and participates on
conference call with US EPA, Laramide, and Solutia to discuss

; DNAPL assessment in EECA and additional investigation and
$5,272.74| recovery options accounting for Project Chemist hours of 20.

i USAGE Project Manager, Gouger, administers to Laramide
; purchase order, consults with US EPA RPM concerning Solutia
i Site L Removal scenario and cost assumptions DNAPL
investigation and recovery options, and Ecological Risk

$33,421.18! Assessment concerns accounting for 8 hours.
~ $1,356.65 ' " "" " " ' _ _

SaugetOct03b 10/27/2003,4:53 PM Page 1



PROGRESS SUMMARY REPORT
USAGE RAPID RESPONSE PROGRAM

Oct 02 -Aug 03

:APR 2002

i MAY 2002

i $539.261 reports for 2 hours.
: PMOA/^IT o~*:..,̂  ̂ unm:*.

| USAGE Project Manager, Gouger, receives faxed copy of DOJ
i comments to EECA and subsequently reviews, distributes, and
I modifies EECA consistent with DOJ expectations to account for 5
| hours. USAGE Project Funds Analysts manages account and

[USAGE Project Chemist, Beran, distributes Menzie-Cura
Ecological Risk Assessment and Dead Creek Segment F, the

| Human Health Risk Assessment, and Volume 6 of the Data
Validation Report to Laramide. Project Chemists discusses
i sampling and analytical strategies for Borrow Pit Lake sediments
with Laramide. Participates in four conference calls with

; Laramide, US EPA and Solutia to discuss Borrow Pit
i assessments and interpretations, site specific concentration
| issues within the Borrow Pit and Dead Creek, Site L evaluation,
land long-term planning activities for Dead Creek Segments B-E
[residual risk assessment accounting for Project Chemist hours of
!45. Additionally, conference calls between USAGE, US EPA,
and Laramide were held to discuss potential remediation options
of non-aqueous phase liquids in the fill areas. While USAGE

i Project Manager receives and distributes IEPA comments to
EECA-RI/FS Reports for Area 1 for responses/modification to the
EECA, no costs incurred. USAGE contracting assistant performs

i contract modification work for 7 hours to set up purchase order
$4,246.56Jwith Laramide Environmental LLC.

i USAGE Project Chemist, Beran, receives, reviews, comments,
and discusses telephonically the cost estimate for Site L Removal
or Consolidation developed by Roux on behalf of Solutia,
{develops comments on the Mitigation Plan, and participates on
j conference with US EPA, Laramide, and Solutia concerning
| comments to Mitigation Plan, Dead Creek assessment in EECA
Sand Risk Assessment, Proposed Plan Strategies, status of IEPA
| comments and status of accounting for Project Chemist hours of
132. USAGE Project Manager, Gouger, develops scope of work
land government estimate and coordinates within USAGE,
| Laramide, and USEPA for purchase order with Laramide for 10
I hours. USAGE contracting assistant performs contract
i modification work for 11 hours to set up purchase order with
| Laramide Environmental LLC. USAGE Project Funds Analysts
j manages project funding and reporting for 3 hrs. A Purchase
i Order with Laramide Environmental LTC is established for

$4,007.42|$16,895 for purposes described In the Laramide attachment.

SaugetOctOSb 10/27/2003,4:53 PM Page 2



PROGRESS SUMMARY REPORT
USAGE RAPID RESPONSE PROGRAM

Oct 02 -Aug 03

I USAGE Project Chemist, Beran, receives, reviews, comments,
I and reports on cost estimate for Site L Removal or Consolidation
i prepared by Roux on behalf of Solutia, develops comments on
I Mitigation Plan, participates in conference call with US EPA,
i Solutia, Laramide concerning comments to Mitigation Plan, Dead
! Creek EECA assessment and Risk Assessment, Proposed Plan
i Strategies, Status of IEPA and DOJ comments accounting for
| Project Chemist hours of 32. USACE Project Manager, Gouger,
| develops scope of work and government estimate and
i coordinates within USACE, Laramide, and USEPA for purchase
order with Laramide for 10 hours. USACE contracting assistant
performs contract modification work for 11 hours to set up

i purchase order with Laramide Environmental LLC. USAGE
Project Funds Analysts manages project funding and reporting for

i 3 hrs. A Purchase Order with Laramide Environmental LTC is
established for $16,895 for purposes described in the Laramide

i attachment. During Fiscal Year End funds accounting, USACE
i Project Funds Analysts manages project funds and reports for 7

$1,440.64] hrs.
USACE Project Chemist, Beran, and Project Manager, Gouger
participated in several conference calls with Laramide to discuss
fill area assessment and remediation strategies, discuss

i interaction between Area 1 and Area 2 remediation strategies,
,and possible changes to the EECA as per IEPA comments
accounting for 2 hours and 5 hours of work respectively. USACE

i Project Funds Analysts manages project funds and reports for 3
$14,652.28 hrs.

$384.31

During Fiscal Year End funds accounting, USACE Project Funds
$464.45 Analysts manages project funds and reports for 7 hrs.

USACE Project Funds Analysts manages project funds, reciept
of additional funds, and reports for 6 hrs.
USACE Project Manager, Gouger, receives and reviews Solutias
responses to our previous comments on the Draft Dead Creek
EECA and residual ecological risk assessment and coordinates
with Laramide and US EPA RPM for resolution of comments

$2,962.11 accounting for 3.5 hrs

i DEC 2002

USACE Project Manager, Gouger, coordinates with US EPA RPM
concerning Dead Creek Mitigation Plan, and develops scope of
work, government estimate, negotiates, and facilitates award for
execution of another purchase order Laramide accounting for 6.5
hrs. USACE Project Funds Analyst manages funds and reports
for 3 hours. A purchase Order with Laramide Environmental LTC
is established for $11,713 for purposes specified in the Laramide

$980.09! Attachment.

SaugetOctOSb 10/27/2003,4:53 PM Page 3



PROGRESS SUMMARY REPORT
USACE RAPID RESPONSE PROGRAM

Oct 02 -Aug 03

i JAN 2003

FEB2003
! USACE Project Funds Analyst manages funds and reports for 2

$129.64J hours ___
|USACE Project Chemist, Beran, reviews draft DNAPL
| Characterization Work Plan, coordinates with Laramide for
i development of comments, submits to US EPA accounting for
Project Chemist hours of 14.5. USACE Project Funds Analysts

$1,491.57 manages project funding and reporting for 4 hrs.
USACE Project Chemist, Beran, coordinates with Laramide

j concerning Laramide's meeting with US EPA and Solutia on April
129 accounting for Project Chemist hours of 2. USACE Project
j Funds Analysts manages project funding and reporting for 6 hrs.
! USACE Contract Administration person charges 1 hour for 4

$5,398.68 purchase orders.
USACE Project Funds Analysts manages project funding and

$145.13J reporting for 2 hrs.
$380.46

USACE Project Funds Analysts manages project funding and
$2.150.671 reporting for 2 hrs.

USACE Contracting Representative expends 21 hours setting up
[Purchase Order with Laramide Environmental LTC for $18,894

$539.64|fbr purposes specified in the Laramide Attachment.
| USACE Project Funds Analysts manages project funding and

$4,690.07| reporting for 1 hrs.

TOTALS $66,357.00j_ $73,082.92] $271.46j $15,407.52; $4.296.12j J995.55J
175

$3,097.67; $748.52| ($214.50)| $97,685.26!
Project Chemist Hours:

Project Manager Hrs: 61
Project Contracting Hrs: 26

Project Funds Analyst Hrs: 48
Project Contract Admin hrs: 1

NOTE: CONTRACT AWARDS JUNE 2002, DEC 2002, AUG 2003 TO DACA45-02-P-0074, LARAMIDE ENV.
NOTE: UNDER MISC: $262.50 IS USER FEE; $8.96 IS INTEREST PAID ON LATE CONTRACT PAYMENT.

SaugetOctOSb 10/27/2003,4:53 PM Page 4



Summary of Work Performed on Sauget Area 1
April 2001 - October 2001

Adrian Brown Consultants, Inc. under contract to R.F. Weston

APRIL 2001

The initial purchase order was issued to Adrian Brown Consultants, Inc. by R.F. Weston
(Weston) on April 25, 2001 in the amount of $9,943.00. Tasks performed in April 2001
included: 1) review and comment on the draft EE/CA and RI/FS document for Sauget
Area 1, and 2) attendance at a meeting with USEPA, Solutia, and US Army Corps of
Engineers (USACE).

MAY- JULY 2001

Elements of the Field Sampling Report were reviewed. We participated in conference
calls with USEPA and USACE regarding the draft EE/CA and RI/FS document and the
observations described in the Field Sampling Report. Comments were provided on a
revised EE/CA and RI/FS submitted by Solutia's consultants. Work under the initial PO
from Weston was concluded in July 2001.

AUGUST 2001

At the request of USEPA and USACE, work was initiated on preparing a draft EE/CA
and RI/FS for Sauget Area 1 that would address the significant comments and concerns
raised by technical reviewers. A draft EE/CA and RI/FS document was prepared by
Adrian Brown Consultants, Inc. and submitted to USEPA, USACE, and the Illinois
Environmental Protection Agency (IEPA). We participated in several conference calls
regarding the draft EE/CA and RI/FS document.

SEPTEMBER & OCTOBER 2001

The draft EE/CA and RI/FS document prepared by Adrian Brown Consultants, Inc. was
revised to incorporate agency comments on Section 9, the evaluation of alternatives.
Several conference calls were held to discuss comments and revisions to the document.
Revised pages and a new cover sheet were transmitted to the agencies. The final draft
prepared by Adrian Brown Consultants, Inc. was Revision 2, dated September 28, 2001.
Work by Adrian Brown Consultants, Inc. related to the revised draft EE/CA and RI/FS
report was completed in October 2001.

JANUARY 2002

A purchase order in the amount of $23,426.46 was issued to Adrian Brown Consultants,
Inc. by Weston on January 23,2002. This PO covered the expenditures on the revisions
to the draft EE/CA and RI/FS incurred from August through October 2001. Invoices
related to the preparation of the draft EE/CA and RI/FS document were paid in March
2002.

Summary of Work Performed by ABC Page 1 of 1
Sauget Area 1 May 2001 - January 2002 October 23,2003



Laramide Environmental, LLC
Summary of Work Performed on Sauget Area 1

United States Corps of Engineers PO #DACA45-02-P-0074

MAY 2002

Task 1: PHR Report Copy & Review

The PHR land use report, the Menzie-Cura ecological risk assessment for the Borrow Pit
and Dead Creek Segment F, the Human Health Risk Assessment for Sauget Area 1,
and Volume 6 of the Data Validation Report were copied. Review of the PHR land use
report was initiated.

Task 2: Data Collection Report Review

Potential sampling and analytical strategies for the Borrow Pit Lake sediments were
evaluated based on the adequacy of previous data-collection efforts. Laramide and
Waterstone professionals participated in conference calls with USEPA, IEPA, Army
Corps of Engineers, Solutia, and Menzie-Cura. Due to the number and complexity of the
issues involved with the Borrow Pit Lake sampling, several additional conference calls
were required beyond the number that was initially envisioned. The scope of these calls
also included planning activities for the Dead Creek Segments B-E residual risk
assessment activities.

Waterstone developed an outline of significant issues that should be addressed during
sampling and data evaluation. This document was transmitted by USEPA to Solutia and
Menzie-Cura to help guide the organization of the final report.

Task 3: Past Risk Assessment Review

The existing ecological risk assessment for the Borrow Pit Lake and Dead Creek
Segment F was reviewed to evaluate the existing database, the adequacy of the report,
and to identify data gaps that should be addressed during the upcoming sampling and
analytical activities.

Task 4: Dead Creek Risk Assessment Review

This task includes review of the residual risk assessment to be submitted by Solutia and
Menzie-Cura. No work was performed on this task pending receipt of that report.

Task 5: Reporting

Budget and task reporting templates were developed to streamline the project
management and progress-reporting functions.

Task 6: EE/CA and RI/FS Review

Conference calls were held with USEPA and Army Corps of Engineers personnel to
discuss potential remediation options addressing non-aqueous phase liquids in the fill
areas. Downgradient groundwater containment strategies in Areas 1 and 2 were also
discussed.

Summary of Work Performed Page 1 of 6
Sauget Area 1 October 22, 2003



JUNE & JULY 2002

Task 1: PHR Report Copy & Review

Review of the PHR land use report continued, with a focus on addressing specific
comments from the Department of Justice (DOJ) regarding the fill area EE/CA. Copies
of the PHR report and other documents were shipped to the Corps of Engineers offices
at Offutt AFB.

Task 2: Data Collection Report Review

The draft mitigation plan was received and reviewed. Comments were provided on the
draft mitigation plan. Laramide and Waterstone professionals participated in several
conference calls regarding the mitigation plan and the comments.

Task 3: Past Risk Assessment Review

The existing ecological risk assessment for the Borrow Pit Lake and Dead Creek
Segment F continued to be reviewed to evaluate the integration and consistency
between that report, the draft mitigation plan, and the draft Dead Creek EE/CA and
ecological risk assessment.

Task 4: Dead Creek Risk Assessment Review

The Dead Creek ecological risk assessment (ERA) was received as part of the 5-volume
Dead Creek EE/CA document. The overall Dead Creek EE/CA was much longer and
more involved than the originally anticipated ecological risk assessment document. Data
from the Dead Creek EE/CA and ERA were reviewed for adequacy. The main text of
the EE/CA and ERA were reviewed in preparation for delivering comments on those
documents. Several conference calls were held to discuss the draft Dead Creek EE/CA
and ERA.

Task 5: Reporting

Time and budget figures were compiled to evaluate the current progress of the project
against the original budgeted amounts.

Task 6: EE/CA and RI/FS Review

Several lengthy conference calls were held with USEPA and Army Corps of Engineers
personnel to discuss the fill area EE/CA. The interaction between Area 1 and Area 2
remediation strategies was also discussed. Comments from DOJ regarding the fill area
EE/CA were addressed and responses were drafted. Copies of portions of the fill area
EE/CA were provided to the Corps of Engineers per a DOJ request. The fill area EE/CA
was reviewed to evaluate potential changes in response to IEPA comments.

AUGUST & SEPTEMBER 2002

Task 1: PHR Report Copy & Review

No work was performed on the PHR report in August and September.

Task 2: Data Collection Report Review

The finalized Borrow Pit Lake mitigation plan was received and reviewed. Laramide and
Waterstone professionals participated in conference calls regarding the mitigation plan
and the appropriateness of the responses to our comments.

Summary of Work Performed Page 2 of 6
Sauget Area 1 October 22, 2003



Task 3: Past Risk Assessment Review

No work was performed on the past risk assessment for Dead Creek,

Task 4: Dead Creek Risk Assessment Review

Review of the Dead Creek EE/CA and residual ecological risk assessment (ERA)
continued. Draft comments on both documents were prepared and delivered in August.
Several conference calls were held with USEPA to discuss the draft Dead Creek EE/CA
and residual ERA and our draft comments. Finalized comments on both documents
were delivered in September.

Task 5: Reporting

Time and budget figures were compiled to evaluate the current progress of the project
against the original budgeted amounts.

Task 6: EE/CA and RI/FS Review

No work was performed related to the fill area EE/CA and RI/FS. Direct expenses
include $18.91 in FedEx charges for materials requested by DOJ that were shipped in
July.

OCTOBER 2002

Task 1: PHR Report Copy & Review

No work was performed on the PHR report in October.

Task 2: Data Collection Report Review

No work was performed on the Data Collection Report (BPL Mitigation Plan) in October.

Task 3: Past Risk Assessment Review

No work was performed on the past risk assessment for Dead Creek.

Task 4: Dead Creek Risk Assessment Review

Pat Billig participated in a conference call regarding the Dead Creek Risk Assessment
on October 14, 2002.

Task 5: Reporting

Time and budget figures were compiled to evaluate the current progress of the project
against the original budgeted amounts.

Task 6: EE/CA and RI/FS Review

Walter Weinig discussed the Fill Area EE/CA with DOJ personnel.

NOVEMBER 2002 - JANUARY 2003

Addendum #1 to the purchase order was approved and work began under that
addendum.

Task 1: PHR Report Copy & Review

No work was performed on the PHR report.

Summary of Work Performed Page 3 of 6
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Task 2: BPL Data Collection Report Review

No work was performed on the Data Collection Report (BPL Mitigation Plan).

Task 3: Past Risk Assessment Review

No work was performed on the past risk assessment for Dead Creek.

Task 4: Dead Creek EE/CA and Risk Assessment Review

We received Solutia's response to our previous comments on the draft Dead Creek
EE/CA and residual ecological risk assessment (ERA). We reviewed the substantial
changes and improvements to the report, including checking calculations and data to
ensure consistency with previous reports and submittals. Review comments were
prepared and provided to USEPA. The scope of work for this task was completed with
$232 remaining from the budgeted amount for the task.

Task 5: Reporting

Time and budget figures were compiled to evaluate the current progress of the project
against the original budgeted amounts.

Task 6: EE/CA and RI/FS Review

No work was performed on the fill area EE/CA and RI/FS report.

Task 7: Conference Calls and Technical Support

Walter Weinig participated in telephone calls with USEPA and a conference call with
USEPA and IEPA to discuss the Dead Creek EE/CA and residual ERA submittals.

FEBRUARY & MARCH, 2003

Task 1: PHR Report Copy & Review

No work was performed on the PHR report.

Task 2: BPL Data Collection Report Review

The Response to Comments and revised BPL Mitigation Plan submitted by Solutia were
reviewed.

Task 3: Past Risk Assessment Review

No work was performed on the past risk assessment for Dead Creek.

Task 4: Dead Creek EE/CA and Risk Assessment Review

No work was performed on the Dead Creek EE/CA and Risk Assessment.

Task 5: Reporting

Time and budget figures were compiled to evaluate the current progress of the project
against the original budgeted amounts.

Task 6: EE/CA and RI/FS Review

The draft DNAPL Characterization Work Plan submitted by Solutia was reviewed and
comments submitted to USEPA.

Task 7: Conference Calls and Technical Support

No conference calls or additional technical support was required.

Summary of Work Performed Page 4 of 6
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APRIL & MAY 2003

Task 1: PHR Report Copy & Review

No work was performed on the PHR report.

Task 2: BPL Data Collection Report Review

No work was performed on the BPL data collection report.

Task 3: Past Risk Assessment Review

No work was performed on the past risk assessment for Dead Creek.

Task 4: Dead Creek EE/CA and Risk Assessment Review

Walter Weinig attended a meeting on April 29, 2003 at Solutia's offices in Sauget. The
purpose of the meeting was to discuss the review and comments on the Dead Creek
EE/CA. This meeting was an addition to the defined scope of services for this project at
the request of Nabil Fayoumi, USEPA's Remedial Project Manager for the site.

Task 5: Reporting

Time and budget figures were compiled to evaluate the current progress of the project
against the original budgeted amounts.

Task 6: EE/CA and RI/FS Review

No work was performed on the site-wide EE/CA and RI/FS documents.

Task 7: Conference Calls and Technical Support

Walter participated in several telephone calls with USEPA regarding various aspects of
the project. A summary timeline of activities at the site was developed at Nabil
Fayoumi's request.

JUNE 2003

Task 1: PHR Report Copy & Review

No work was performed on the PHR report.

Task 2: BPL Data Collection Report Review

No work was performed on the BPL data collection report.

Task 3: Past Risk Assessment Review

No work was performed on the past risk assessment for Dead Creek.

Task 4: Dead Creek EE/CA and Risk Assessment Review

Solutia's response to comments on their second draft of the Dead Creek EE/CA and risk
assessment were reviewed by Pat Billig of Waterstone. A comment document was
provided to USEPA in early July summarizing our review of Solutia's submittal.

Task 5: Reporting

Time and budget figures were compiled to evaluate the current progress of the project
against the original budgeted amounts.

Task 6: EE/CA and RI/FS Review

No work was performed on the site-wide EE/CA and RI/FS documents.

Summary of Work Performed Page 5 of 6
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Task 7: Conference Calls and Technical Support

Walter participated in several telephone calls with USEPA regarding various aspects of
the project.

JULY & AUGUST 2003

Addendum #2 to the purchase order was approved and work was initiated under that
addendum.

Task 1: PHR Report Copy & Review

No work was performed on the PHR report.

Task 2: BPL Data Collection Report Review

No work was performed on the BPL data collection report.

Task 3: Past Risk Assessment Review

No work was performed on the past risk assessment for Dead Creek.

Task 4: Dead Creek EE/CA and Risk Assessment Review

Completed review and provided comments oh Solutia's response to comments to their
second draft of the Dead Creek EE/CA and risk assessment. Reviewed the Site L
supplemental investigation report.

TaskS: Reporting

Time and budget figures were compiled to evaluate the current progress of the project
against the original budgeted amounts.

Task 6: EE/CA and RI/FS Review

Reviewed responses to comments on draft DNAPL investigation work plan. Reviewed
revised draft DNAPL investigation work plan and provided comments on the revised
work plan.

Task 7: Conference Calls and Technical Support

Walter participated in several telephone calls with USEPA and the PRPs, primarily
focused on the DNAPL investigation work plan.

Summary of Work Performed Page 6 of 6
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October 27,2003

USACE RAPID RESPONSE
PROGRESS REPORT

SAUGET AREA 1

October 2002 through September 2003

GENERAL INFORMATION:

Site Name: Sauget Site One, St Clair County, Illinois
IAG Number: DW96947840-0560
Period of Performance: October, 2002 through September, 2003
Assignment Title: Technical Review and On-site QA
EPA Site Number: 0560, 058E
EPA RPM: Nabil Fayoumi (formerly Mike McAteer and Mike Ribordy).

Scope of Work: The U.S. Army Corps of Engineers, Omaha District, Rapid
Response Program shall provide technical support and on-site quality assurance for the
Sauget Site 1 work for the U.S Environmental Protection Agency, Region V, Superfund
Program.

HISTORICAL SUMMARY
See attached spreadsheet and report for information.

WORK ACCOMPLISHED THIS PERIOD
Reviewed and Commented on the Following:

• Review and Comment on Human Health Risk Assessment
• Review and Comment on Ecological Risk Assessment
• Review comments to EE\CA and RI\FS
• Finalize EECA and RI/FS
• Review and Comment on Solutia's Quality Assurance/Sampling and Analysis Plan

for sediment sampling in the Borrow Pit Lake.
• Evaluate removal scenarios
• Evaluate removal costs in EECA

USACE PERSONNEL CHARGING LABOR: Project Chemist, Project Manager,
Contracting Assistance, Project Funds Analyst

PUBLIC/GOVERNMENT CONTACTS THIS PERIOD: None.
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PROJECT ISSUES and CONCERNS: EECA approval

KEY PERSONNEL CHANGES: Nabil Fayoumi replaced Mike Ribordy as EPA RPM

STATEMENT OF CHARGES:

Total Funds Authorized: $704,400

Contract Obligations
Weston 98-D-0004 DO#6: $369,775.23 (balance $4,933.95)

Subcontracted Costs: $187,628
PHR $31,798
ATAS laboratory $91,174
Severn Trent Lab $ 11,951
Triangle Lab $2,968
Adrian Brown Consulting $34,483
Avatar $26,498

Weston Labor: $143,391
Field Oversite $53,251
Split Sampling Report: $73,109
Technical Support $25,624

Miscellaneous External Expenses: $4,288
Internal Expenses: $147

Travel: $9,551

SUBTOTAL $364,842

USACE COSTS
Labor: Total Costs since August, 1998: $179,463.59 ~ see breakout below

RR
PM
CT
ED
FtCrk
CABr
Subtotal:
For labor costs from October, 2002 through September, 2003, see attached

spreadsheet.

Transportation: $9,319.57
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User Fee: $2,894.40
Interest: $8.96
Fedex: $7.17
Repro: $244.89
Subtotal:

Purchase Orders
Laramide Environmental $47,502
Joe Burke 02-A-0004: $350 (balance $350)

Contract Payments: $392,983
Weston $364,842
Laramide $28,141

TOTAL FUNDS AVAILABLE:
Total Funds Authorized: $704,400
Contract Payments: $392,983
USACE: $239,791
Funds Available: $71.626

($23.501.20 available balance in labor as of September. 2003)

SCHEDULE:

Current Completion Date: September, 2003.

Projected Work for Next Period: Complete
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REPLY TO

ATTENTION OF:

DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS

HTRW CENTER OF EXPERTISE

12S65 WEST CENTER ROAD

OMAHA, NEBRASKA 68144-3869

September 30,2003

Environmental Cost, Compliance and
Technology Branch

Ms. Grace Co
U.S. Environmental Protection Agency, Region 5
Office of Superfund (SR-6J)
77 West Jackson Blvd.
Chicago, IL 60604-3590

Dear Ms. Co:

In response to your request, accompanying this letter is an accordion folder of cost
documentation on the Sauget Area One Superfund Site in Illinois (Site ID 05 4V) for the period
of October 2000 through May 2003. The vouchers presented to your agency by the Corps of
Engineers have been reconciled to EPA's Interagency Agreement (IAG) Payment Listing
provided with your request dated September 15, 2003. It should be noted that the documentation
supporting voucher number 28027068 was previously provided back in January 2002 and is not
included with this submission.

Transaction listings have been attached to each voucher (billing document). The
documents identified on the transaction listing are attached in the order they appear on the list.
The key elements of each document have been highlighted to assist you in matching the
documents to the report.

The Omaha District utilized the "Rapid Response" contract for this project. Under the
USACE policy, the cost of administering work performed under this contract is recovered
through the assessment of a flat-rate fee or actual cost. A copy of the Corps of Engineers policy
guidance concerning the use of the Rapid Response contract was provided with the initial
January 2002 submission.

The documents contained in this submission have been reviewed for Privacy Act
protected information and redacted. Questions concerning the work performed should be
directed to Tim Gouger of the Omaha District at (402) 293-2514. Any questions relating to the



-2-

financial systems or records should be directed to either Cheryl Young at (402) 697-2434 or
Lucy Harris at (402) 697-2433.

Sincerely,

Marcia C. Davies, Ph. D.
Director, USACE Hazardous,
Toxic and Radioactive Waste
Center of Expertise

Enclosures



SAUGET AREA ONE, IL 05 4V
Performing District: Omaha
IAG: DW96947840

Items of Expenditure
Departmental

Overhead

28029765
28030532
28031367
28032258
28033315

11.619.82
12,831.37

28036195
28037228

1-Aug-01
30-Aug-01
28-Seb-0128038400

28039613
28040494
280~41461

7,183.18
1,796.25

28042354
28043228
28044197
280453J9
28046555
28047624
28048729
28049830
28051054
28052280
28053500
2805j4377
280J56333
28057378
28058540
28059636

t-May-03
2-Jun-03

50,854.14
0.00

50,854.14

13,252.07
0.00

13,252.07

159.45
apo

159.45
Value of Missing Documents
Documented Cost

Page 1 of 1



CIC tt: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE 29-SEP-2000 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96947840-0560 (AR 37-1)

(DW96947840 - RAPID RESPONSE AT SAUGET AREA, IL IL980792006

PAGE NO. 001
ACCOUNTS OF

D.O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

28027068
PARTIAL tt 24 Ol-SEP-2000 THRU 29-SEP-2000

BILLED OFFICE (MAIL TO):

CINCINNATI FINANCIAL MGMT CENTER
ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
MS 002
26 NEST MARTIN LUTHER KING DRIVE
CINCINNATI OH 45268-7002
ATTN

BILLING OFFICE (SEND REMITTANCE TO)!

USACE FINANCE CENTER
USAED OMAHA G6
5722 INTEGRITY DRIVE
C O USACE FINANCE CENTER

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000

LINE ITEM MOA

BILLING ACCOUNTING CLASSIFICATION

NA $119,422.17 96 NA X 3122.0000 G6 08 2417 100 015558 96252

DESCRIPTION

$119,422.17

000001 CONTRACT - OUTSIDE GOVERNMENT
000001 CONTRACT - OUTSIDE GOVERNMENT
000001 INHOUSE - OTHER RESOURCES
000001 INHOUSE - LABOR
OOOO01 IKHOUSE - IABOR
000001 INHOUSE - LABOR

SUBTOTAL

PARTIAL AMOUNT PAID

PAYMENT DUE DATE 29-OCT-2000 PAY THIS AMOUNT

$119,422.17

$.00

FUNDS AUTHORIZED!
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT;

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 444S-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

§529,400.00
$348,299.14
$228,876.97
$119,422.17

$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES MERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER



cuortl.2.1.14 499

CUSTOMER ORDER: DW96947840-0560

TRANSACTION LISTING
OMAHA DISTRICT

ACCOUNTING PERIOD: 09-2000

Page: 1
Date: 21-DEC-2001

CONTRACT - OUTSIDE GOVERNMENT

Transaction Date
18-SEP-2000
19-SEP-2000
21-SEP-2000
21-SEP-2000

PR6C
W59XQG02361796
W59XQQ02361796
H59XQG90122578
HS9XQO90122578

Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind
99/EOY/AUG-SEP03 NA ^^^^^^^0009 TRANSFER
006654G6 NA jj^^^^^f I TRANSFER
DACA45-98-D-0004 0006 MI^VBV 0001 CONSTSVCS
DACA45-98-D-0004 0006 0001 CONSTSVCS

SUBTOTAL COST:

Total
$143.75
$142.96

$12,762.51
$103,225.78

$116,275.00

[NHOUSE - OTHER RESOURCES

Transaction Date
'.O-SEP-2000

NHOUSE - LABOR

•ransaction Date
l-SEP-2000
2-SEP-2000
5-SEP-2000
8-SEP-2000
9-SEP-2000
2-SEP-2000
6-SEP-2000

PR&C
W59XQG02634657

Charge Code
L66586
L66586
L66586
L66586
1.66586
L66586
L66586

Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind
RAPIDUSER

SUBTOTAL COST:

Work Date Emp ID -.^^Jj0^^ Hours Type Labor $ G6A $ Indirect $

08-SEP-2000 ^gHMjHH^HM |̂̂ _^^^^«MMHHi^B«m^^^_m^^

ll-SEP-2000 j^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^f
12-SEP-2000 ^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^E
15-SEP-2000 ^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^F
19-SEP-2000 ^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^Bf
22-SEP-2000 t^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ff29-SEP-2000 H^IIIHIBIHHBBHHHBHHHBBBHHHHHIiHlHHH^IBv

SUBTOTAL CO $1,565.53 $402.33 $1,012.92

TOTAL COST:

Total
$166.39

$166.39

Total
$80.55
$80.55

$161.14
$1,288.87

* $161.14
$483.42
$725.11

$2,980.78

$119,422.17

*** E N D O F R E P O R T - 21-DEC-2001 - 11:01 SID G6CEFMP1 **»



"gv2.1.12 Accounts Payable Transaction View Screen 3.34

Action £dit BJock Held Record Query ESJG Help

Obli No:

Oelhr Order Mo:

Line Item No: |0009

RecRptNo:

Invoice No:

FAR Order Ho:

Fund Work Item:

Resource Plan:

Mgmt Struct: |oissss

Appropriation:

Transaction Id:

Prop Cat Code:

Fund Type: [£

Approp Status: |c J

Approp Type: |? |

MOA: |ciT|

EQR: IZJLT

Cost Type: |wiP

Fast Pay: f~] Reversal:
Rcvn b. SKUDIBR

Debtor Bill No:

Acct Phase: |SSA |

Trans Date: IIS-SEP-ZOOO

Resource Code: ITRAHSPEE.

Work Cat IOIAIO

Work Cat Bern: I99998

28619S5 GL Corr Id: [AP91Q

Source:

Effect Date: |18-SBP-20QO

TBO Ind: | |

Trans Type: |APR |

Payee Class: | |

Period:

GL Not Posted?: []

TBORpt

Account Name DebitAmt Credit Amt

143.75 I {__

143.75 ] Q

] C
] C

143.7S

143.75

143.75

Prev Rape Prev Next Query List Save Exit Next Page

Record: 5/?



agv2.1.3 Travel Oidei Funding Status View Screen 12.4.1

Action Edit Block Field Record Query ESIG Help

Travel Order No: Employee: TIMOTHY P GOtTGBR
Travel Order Date: 23-AUG-2000 Type: TSHPORAKY DUTY

r Obligation Line Items

Obligation
Obli
Li Ho

Approved Disbursed Travel Order
Description VWCd EOR Amount Amount Balance

0066S4G6

0066S4C6

142.96

142. 9S

260.54 _±.

2SO.SS

99/BOY/ArjG-SEP»3||OQQ9||7120Q70528 002DCLj|21Tl|fl43. 75 143.75 o.oo
99/EOY/AUG-SEPS3 o010 7120070528 ||OQ4D2Q ||21Tl||l43. 75

II II

I View Funding

Prev Pane Prev Next Query List Save Exit Next Paae

Press «F2> or <F3> to query travel orders,<PGDN> to view individual line items.
Record: 1/1



ORDER FOR SUPPLIES OR SERVICES
JForm Approved j PAGE
j OMB No. 0704-0187 j
j Expires Aug 31, 1992 j 1

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the tine for
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing
the collection of information. Send comments reguarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information
Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, Va 22202-4302, and to the Office of Management
and Budget, Paperwork Reduction Project (0704-0187) , Washington DC 20503.

1. CONTRACT/ PURCH ORDER NO. |2. DELIVERY ORDER NO.
99/EOY/AUG-SEP#3 j NA

6. ISSUED BY CODE]

9. CONTRACTOR VENDOR ID: NB22399 CODE) 1

3. DATE OF ORDER. |4. REQUISITION/PURGE REQUEST NO.
18-SEP-2000 W59XQG02492962

i t

7. ADMINISTERED BY

'ACILITY CODE|
i

NATIONS BANK CARD #22399
4486160000022399
P O BOX 650785

DALLAS, TX 75265-0785
1 ; . 1

CODE)

10. DELIVER TO FOB POINT BY

12. DISCOUNT TERMS

S. CERTIFIED FOR
NATIONAL DEFENSE
UNDER DMS REG 1

8. DELIVERY FOB
C I DEST
[ ] OTHER

(See Schedule)

11. MARK IF BUS. IS
[ ] SMALL
[ ] SMALL DIS-

ADVANTAGED
[ ] WOMEN-OWNED

13. HAIL INVOICES TO See Block 15

14. SHIP TO CODE 15. PAYMENT HILL BE MADE BY CODE (MARK ALL PACKAGES
AND PAPERS WITH
CONTRACT OR
ORDER NUMBER

16. DELIVERY |This delivery order is issued on another Government agency or in accordance with and subject
jCo terms and conditions of the above numbered contract.

PURCHASE {Reference your furnish the following on terms specified herein.

ACCEPTANCE. THE CONTRACT HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE ORDER AS IT MAY PREVIOUSLY HAVE BEEN
OR IS NOW MODIFIED, SUBJECT TO ALL OF THE TERMS AND CONDITIONS SET FORTH, AND AGREES TO PERFORM THE SAME.

NAME OF CONTRACTOR SIGNATURE TYPED NAME AND TITLE
If this box is marked, supplier must sign Acceptance and return the following number of copies:

DATE SIGNED

17. ACCOUNTING AND APPROPRIATION DATA/LOCAL USE

18. ITEM 19. SCHEDULE OF SUPPLIES/SERVICE 20. QUANTITY
ORDERED/ACCEPTED*

21.
UNIT

22. UNIT PRICE 23. AMOUNT

0001
0002

7120070526/684BG6/MOSES
7116744738/6848G6/BOWERS

.OOOO/

.OOOO/
.0000 LS
.0000 I LS j

$.00
$.00

$298.00
$251.00

•If quantity accepted by the Government
is same as quantity ordered, indicate
by x. If different, enter actual
quantity accepted below quantity
ordered and encircle.

24. UNITED STATES OF AMERICA

BY:
CONTRACTING/ORDERING OFFICER

25. TOTAL $16,796.24

29.
DIFFERENCES

26. QUANTITY IN COLUMN 20 HAS BEEN 27. REC RPT NO
000001

[ ] INSPECTED [XJ RECEIVED [ ] ACCEPTED AND CONFORMS TO THE
CONTRACT EXCEPT AS NOTED | [ ] PARTIAL

28. D.O. VOUCHER NO.
** MULTIPLE **

30.
INITIALS

I 18-SEP-2000 /S/ DARLENE E SKINNER
DATE SIGNATURE OF AUTHORIZED GOVERNMENT REP.

| [X] FINAL

J36.I certify this amount is correct and proper for payment

DATE SIGNATURE AND TITLE OF CERTIFYING OFFICER

132. PAID 3Y
3736

31. PAYMENT

[ ] COMPLETE
C ] PARTIAL
[ ] FINAL

06-OCT-OO

I

33. AMT VERIFIED CORRECT POR
$251.00

34. CHECK NUMBER
0000723934

35. BILL OF LADING NO.

37. REC'D AT J38. RECEIVED BY
jDARLENE E SKINNER

T
I 39.DATE REC'D|40 TOTAL CONT.
| 18-SEP-2000 j

141. S/R ACCOUNT NUMBER | 42. S/R VOUCHER NO.

I

DD FORM 1155, SEP 89



99/EOY/AUG-SEP#3 (Continued) PAGE

18. ITEM

0003
OOOS
0006
0007
0008
0009
0010
0011
0012

19. SCHEDULE OF SUPPLIES/SERVICE

7116744738/S848G6/BOWERS
7120070501/6809G6/HOOVER
7120070517/6272G6/REA
7120070523/6BS5GG/GOU6ER
7120070525/6B13G6/SOLSKY
7120070S28
7120070528
7120070532/6746G6/LXNDQUIST
7120070S32/6746G6/LINDQUIST

0013 J7120070537/6619G6/ADOLF
0014 J712070538/6100G6/JOHNSQN
0015 J7120070540/6412G6/BENZMILLER
0016 J7120070541/6743G6/OLSEN, J
0017 1 712Q070541/6743G6/OLSEN, J
0018 J7120070542/6381G6/PAVLIK
0019 j 71200705S7/34G6/TILLOTSON
0020
| 0021
0022
0023
0024
0025
0028
0029
0030
0031
0032
0033
0034
003S
0036
0037
0038
0039
0040

7120070564/6917G6/KURMEL
7120070S67/6873G$/GRAF
7120070571/6891G6/MINER
7120070573/6895G6/HERRING
7120070574/6727G6/HEIDEN
7120070578/681BG6/BUSS, M
71200705B6/6549G6/BOWERS
712007058B/6766G6/JOHNSON, A
7120070592/S8SOG6/POPELKA
7120070593/68B1G6/HENNINGSEN
7120070595/6833G6/KRUPA
7120070597/653 9G6/NOLAN
7120070600/6935G6/RERSE
7120070601/02/6922G6/HOLLAND
7120070604/691BG6/LEHN
712007060S/6B83G6/WINSLOW
7120070606/6B77GS/MAILANDER
7120070614/63G6/VADER
7120070616/6940G6/NOVOTNY

.OOOC

20. QUANTITY
ORDERED/ACCEPTED*

)/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.oooo/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.oooo/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000
.OOOO/ .0000

21.
UNIT

LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS

22. UNIT PRICE

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

23. AMOUNT

$251.00
$433.00
$58.50
$159.00
$446.00
$143.75
$143.75
$276.50
$276.50

$1,721.24
$567.00
$930.00

$.00 $276.50
$.00 $276.50
$.00 $462.50
$.00 $420.00
$.00 $409.50
$.00 $567.00
$.00 $420.00
$.00 $298.00
$.00 $333.50
$.00 $429. 00
$.00 $239.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$453.00
$(103.00
$793. 00
$793.00
$446.50
$446.00
$2.20.00
$209.00
$426.00
$816.00
$853.00
$446.00



ACCOUNT INVOIC

USACE OMAHA DISTRICT
DARLENE SKINNER
215 N 17TH ST.
OMAHA NE 68102-4978

INDIVIDUAL CARDHOLDER ACTIVITY

V

NMtUNDQUIST/TOOO TKT:0127120070S3Z MVAT: CVAT: Oft
OARPtOMA SVC:Y DARPrMSP FR'YCA DEPtt*1100 .
OARPrMSP SVC:Y DARPrMOT FFtYCA DEP:0»1100
OARP:MOT SVC:Y DARPtMSP FRrYCA OEP:091«00
OAHP:MSP 3VC:Y OARP:OMA FftYCA DEPTO1MO

09-08 NWAAIR 01271200705370MAHA NE 0»-0«
REF:247170302919*29104«312t MCC:30«0 PHONE
NMtADOLBMARY TKT:0127120070S37 MVAT: CVAT: CC:
OARP:OMA SVC:Y DARPtMSP FHYUP OEPM1100
OAHPrMSP SVC.P OARP:YYC FftYUP DEPM1100
OARPrYYC SVCP DARP:MSP FFtYUP DEPM144W
OARP:MSP SVC:? OARP:OMA FR'YUP OEP:0»1400

OS-08 NWAAIR 012712007053tOMAHA NE 0*<M
REF:24717050251SKS104(313« MCC:30CO PHONE:
NMJOHNSON/MELJSSA TKT:ai27120070SMMVAT: CVAT: CC:
OARP-.OMA SVC.Y OARP:MSP FRYCA OEP:Os1100
OARPrMSP SVC.H OARP:GFK FR-HSPND DEP:0»1100
OARP:QFK SVCtH DARPtMSP FftHSPND DEP:0*1300
OARP:MSP SVC:Y DARPrOMA RtYCA OEP.-091500

1,721.24 C

5S7.00 DF

0»-0» NWAAIR 01Z7120070S40OMAHA NE
REF:24717aS02S1JC2S104«3144 MCC:3MO PHONE:
NM:BENZMILIER/OALLAS TKT:0127120070S40 MVAT: CVAT: CC:

OARP:3IS SVC.M OARP:MSP FFtMSPND OEP:OS1100
OARP-.MSP SVClY DARP:MCI FftYCA DEP:0*1100
OARP:MCI SVC:Y DARPrMSP FftYCA DEPM1SOO
OARPiMSP SVC:M DARP:3IS FftMSPND DEP:091500

09-Qt NWAAIR 0127120070941 OMAHA NE t*-0*
REF:247170302S15«2S104»3191 MCC:30M PHONE:
NM:OLSENAMMES TKT:0127120070S41 MVAT: CVAT: CC:
OARP:OMA SVClY DARP:MSP FR'YCA DEP:0»1100
OARP-.MSP SVC.Y DARP:MOT FRYCA OEP:0«110O
OARPrMOT SVC.Y DARPrMSP FR'YCA DEP:0»t«00
OARPrMSP SVCrY DARPrOMA FR-YCA DEPrO»1«00

0»-0« NWAAIR 012712M70M70MAHA NE Of-0«

REF:247170S02S1S*2S104e3201 MCC:30W PHONE
NMrGRAF/STEVE TKTrOI 271200705*7 MVAT: CVAT: CC:
OARPrOMA SVCrY OARPrMSP FRrYCA DEP )̂91100
OARP-.MSP SVC.H DARPrGFK FRHSPND DEP:0»1100
OARPrQFK SVCrH DARPrMSP FR'HSPNO DEP:Ot1300
OARPrMSP SVCrY DARPrOMA FRYCA OEPrOSIMO

09-0« TWAAIRUNE019712007092COMAHA NE °»-0«

REF:24717050551582S10576087 MCC:3004 PHONE:
NM:GOUQEFVTIM TICr:01»712007<»2«MVAT: CVAT: CC:
OARPrOMA SVCrY DARPrSTL FR:YCA DEP:091200
OARPrSTL SVCrS DARPrORD FRrSOG DEP:091300

930.00 DP

993.00 DP

SS7.00 DF

113.00 DF



REQUEST AND AUTHORIZATION FOR TOY TRAVEL OF DOD PERSONNEL
(Reference: Joint Travel Regulations (JTR), Chapter 3)

(Read Privacy Act Statement on back before completing form.)

1. DATE OF REQUEST

23-AUG-2000

REQUEST FOR OFFICIAL TRAVEL

2.NAME (Last,First,Middle Initial)

GOUGER, TIMOTHY P

3.SSN 4.POSITION TITLE AND GRADE / RATING

ENVIRONMENTAL ENGINEER GS12

5.OFFICIAL STATION
RAPID RESPONSE PROGRAM OFFICE
OFFUTT, AFB, NE

6.ORGANIZATIONAL ELEMENT

CENWO-CD-RR

7. DUTY PHONE NUMBER

402-293-2514

8.TYPE OF ORDERS

i
| TEMPORARY DUTY

h
jlOa.APPROX NO. DAYS OF TDY
j (Including travel time)
I 2

|b.PROCEED (DATE)

I
12-SEP-2000

9.TDY PURPOSE (see JTR, Appendix H)
RAPID RESPONSE

CATEGORY SITE VISIT-OPERATIONAL/MNGRIAL

11. ITINERARY JYJ VARIATION AUTHORIZED

LEG: 1 OF 2 AMENDMENT NUMBER: 0
FROM: OMAHA / DOUGLAS NE NEBRASKA PROCEED ON 12-SEP-2000 AT 600 HRS
TO : ST LOUIS MO MISSOURI DEPART ON 13-SEP-2000 AT 2300 HRS

12.TRANSPORTATION MODE TP - - TRNSPN REQ - PLANE

I

[RAIL JAIR
I I X

COMMERCIAL GOVERNMENT LOCAL TRANSPORTATION PRIVATELY OWNED CONVEYANCE (Check one)

BUS I SHIP

I

AIR (VEHICLE SHIP CAR RENTAL| TAXI]OTHER
I I

RATE PER MILE: 0.0000

j I j AS DETERMINED BY APPROPRIATE TRANSPORTATION OFFICER

I *->
(Overseas Travel only)

j More advantageous to government

H
MILEAGE REIMBURSEMENT AND PER DIEM LIMITED TO
CONSTRUCTIVE COST OF COMMON CARRIER TRANSPORTATION
AND RELATED PER DIEM AS DETERMINED IN JTR. TRAVEL
TIME LIMITED AS INDICATED IN JTR.

13. J X J a. PER DIEM AUTHORIZED IN ACCORDANCE WITH JTR b. OTHER RATE OF PER DIEM(Specify)

15.ADVANCE AUTHORIZEDI 14.ESTIMATED COST

I 1 1 1
| PER DIEM I TRAVEL | OTHER TOTAL
I $582.00 | $337.50 j $175.00 $1,094.50
| 1 1 1 1

|16. REMARKS (Use this space for special requirements, leave, excess baggage, accommodations, registration fees, etc.)
|See Attached For Additional Remarks

$.00

h
117.TRAVEL-REQUESTING OFFICIAL (Title and signature)
j /ELECTRONICALLY SIGNED BY/ STEVE T RASMUSSEN
(CIVIL ENGINEER 23-AUG-2000

j 18.TRAVEL-APPROVING OFFICIAL (Title and signature)
j/ELECTRONICALLY SIGNED BY/ JEROME M WOODS
SUPERVISORY CIVIL ENGINEER 23-AUG-2000

I AUTHORIZATION

|19.ACCOUNTING CITATION

| 20 .AUTHORIZING/ORDER-ISSUING OFFICIAL
j/ELECTRONICALLY SIGNED BY/ JANICE L WZOREK
I FORT CROOK AREA OFFICE
JUSAED, FORT CROOK CENWO-CD-FC
I P.O. BOX 13287 OFFUTT, AFB, NE68113

(Title and signature)
SUPPORT ASSISTANT (OA)

|21.DATE ISSUED
23-AUG-2000

22.TRAVEL ORDER NUMBER
006654G6

DD FORM 1610, JAN 2001 PREVIOUS EDITION IS OBSOLETE.



U.S. ARMY CORPS OF ENGINEERS
REQUEST FOR OFFICIAL TRAVEL

DATE ISSUED
23-AUG-2000

NAME (Last, First)
jGOUGER, TIMOTHY P

TRAVEL ORDER NUMBER
006654G6

PRIVACY ACT STATEMENT
(5 U.S.C. 552a)

AUTHORITY: 5 U.S.C. 5701, 5702, and E.G. 9397.
I
(PRINCIPLE PURPOSE(S): Used for reviewing, approving, and accounting for official travel.

ROUTINE USE(S) : None.

DISCLOSURE: Voluntary; however, failure to provide the requesting information may delay or preclude timely authorization of your
travel request.

16.REMARKS (Continued) (Use this space for special requirements, leave, excess baggage, accommodations, registration fees, etc.)
RENTAL VEHICLE AUTHORIZED. THIS DOES NOT NEGATE REQ. TO USE AVAILABLE LIMO SERVICE TO/FROM AIRPORT
MILEAGE TO AIRPORT FROM RESIDENCE/OFFICE AND RETURN IS AUTHORIZED.
IF THE TRIP IS CANCELED/CHANGED AFTER TICKETS (OR TR'S) ARE ISSUED, THE TRAVELER IS LIABLE FOR THEIR VALUE UNTIL ALL TIC
JKET COUPONS HAVE BEEN USED FOR OFFICIAL TRVL AND/OR ALL UNUSED TICKETS OR COUPONS ARE PROPERLY ACCT'D FOR
(OFFICIAL TRAVEL ARRANGEMENTS PURCHASED THROUGH A COMMERCIAL TRAVEL OFFICE (TRAVEL AGENCY) NOT UNDER CONTRACT TO THE GOVE
JRNMENT IS NOT REIMBURSABLE EXCEPT AT LOCATIONS WHERE THERE IS NO CTO CONTRACT WITH THE GOVERNMENT.
I

DD FORM 1610 (BACK), JAN 2001



REQUEST AND AUTHORIZATION FOR TDY TRAVEL OF DOD PERSONNEL
(Reference: Joint Travel Regulations)

Travel Authorized as indicated in items 2 through 21

jl. DATE OF REQUEST
I
I 23-AOG-2000

REQUEST FOR OFFICIAL TRAVEL

12.NAME (Last,First,Middle Initial) SSN

GOUGER, TIMOTHY P

I 3. POSITION TITLE AND GRADE OR RATING

ENVIRONMENTAL ENGINEER GS12

4.OFFICIAL STATION
RAPID RESPONSE RESIDENT OFFICE
JOFFOTT, AFB, NE

5.ORGANIZATIONAL ELEMENT

ICENWO-CD-FC-R

T
i6.PHONE NO.
I
J402-293-2S14

|7.TYPE OF ORDERS
I
| TEMPORARY DUTY

I-

lOa.APPROX NO. DAYS OF TDY
(Including travel time)

2

8.SECURITY CLEARANCE

i
b. PROCEED 0/A (DATE)

13-SEP-2000

9.PURPOSE OF TDY
RAPID RESPONSE/TECHNICAL SUPPORT

CATEGORY SITE VTSIT-OPERATIONAL/MNGRIAL

111. ITINERARY
I

IY|VARIATION AUTHORIZED

|LEG: 2 OF 2 AMENDMENT NUMBER: 0
I FROM: ST LOOTS MO MISSOURI PROCEED ON 13-SEP-2000 AT 2300 HRS
] TO : CHICAGO / COOK IL ILLINOIS DEPART ON 1S-SEP-2000 AT 2300 HRS

112.MODE OF TRANSPORTATION TP - - TRNSPN REQ - PLANE

COMMERCIAL GOVERNMENT I PRIVATELY OWNED CONVEYANCE (Check one)

(RAIL (AIR
XX

(BUS | SHIP
I

(AIR
I

(VEHICLE (SHIP
I I

IRATE PER MILE:
h

j AS DETERMINED BY APPROPRIATE TRANSPORTATION OFFICER
_l

(Overseas Travel only)

| More advantageous to government
H
( ( Mileage reimbursement and per diem limited no
|—I constructive cost of common carrier transportation
| and related per diem as determined in JTR. Travel
| time limited as indicated in JTR.

(13. |X| PER DIEM AUTHORIZED IN ACCORDANCE WITH JTR

H L-J .
| | OTHER RATE OF PER DIEM (Specify!

| 14. ESTIMATED COST

| PER DIEM
I ref Leg 1

(TRAVEL
jref Leg I

(OTHER
jref Leg 1

(TOTAL
|ref Leg 1

(15.ADVANCE AUTHORIZED
-I

I
$.00

116.REMARKS (Use this space for special requirements, leave, superior or Ist-class accommodations, excess baggage, etc.)
jSee Attached For Additional Remarks
I
I
I
i
(TRAVEL ADVANCE MUST BE SETTLED WITHIN 5 DAYS OF COMPLETION OF TRAVEL. FAILURE TO DO SO WILL RESULT IN COLLECTION ACTION.

|17.REQUESTING OFFICIAL (Title and signature)
j/ELECTRONICALLY SIGNED BY/ STEVE T RASMUSSEN
(SUPERVISORY CIVIL ENGINEER 23-AUG-2000

|18.APPROVING OFFICIAL (Title and signature)
|/ELECTRONICALLY SIGNED 3Y/ JEROME M WOODS
(SUPERVISORY CIVIL ENGINEER 23-AUG-2000

AUTHORIZATION

50%
50%

|20.ORDER AUTHORIZING OFFICIAL (Title and signature)
I/ELECTRONICALLY SIGNED BY/ JANICE L WZOREK
(FORT CROOK AREA OFFICE
j USACE P.O. BOX 13287
| OFFUTT. AFB. NE68113

OR AUTHENTICATION
SUPPORT ASSISTANT (OA)

|21.DATE ISSUED
23-AUG-2000

|22.TRAVEL ORDER NUMBER
I 006654G6

DD FORM 1610, 1 JUN 67



Bs|v2.1.9 Obligation Line Item Status STAT.1

Action Edit Block Field Record Query ESJG Help

Obligation Ho: |99/EOY/AUG-SBP$3I Delivery Order: |NA~ Obligation l_k 0009

Amend No: 001 Amend Date: 04-OCT-2000

Work Item: |oQ2PCH
Fund Citation: [96M&X3122

Fund Account: G62S294

Freight:

Fast Pay:

Progress Pay:

AMSCO: 015558

Description: COHHERCIAL TRANSPORTATION MOA:

Resource: ITRANSPBR

EOFb 21T1

r— -sr-win^ xu t-Acwuuc itv ui.

RV No Reference No

IS NATIONSBAHK22399

Cert Date Qisb Amount DOW Ha Check No PmtMeth

IOS-OCT-ZOOO

II

1

i

143.75 183688 ||723934

II II

II

II

H II II
II
II

i

H

TCHBC

•*•

|RR I Invoice I Progress Pmts JRV

Prev Pane Prev Next Query List

IAP Transaction I Check Register

Save | Exit I Next Page

Record: 1/1



|i| v2.1.12 View Check Register Screen 6.47

Action Edit Block Reid Record Query ESIG Help

Assigned Check No:

Replacement No:

Type:

Check Date:

Amount:

Status:

Payee:

Check No Trace: 1800081593

Pint Method: [TCHBC | DSSN: [8736

FOA Code: IcTl

PRIHTED

Reference Hoc |9_9/HOY/A0C-SSP*2

Currency: (us

FC Amount: I .000000

HATIONS BAHK CARD SERVICE

P 0 BOX 650785

DALLAS, TX 75265-0785

Certified By: HORGAH, JAHES R SR

Initial Signature: |66A5A39A5BBCD42A39q

Disbursing Officer's Signature: |A9CCB42296QCQP5l39i}

Date Signed: 06-OCT-2000

Prev Page Prev Next Query List Save Exit Next Page

Press F2 to enter a query.
Record: 2/2



feg v2.1.7 Travel Accounts Payable Transaction View Screen 3.92

Action Edit BJock Held Eecord Query ESIG Help

Tnrt OrderiObli:

Tnri Ord Amend:

Vouch Seq No:

Vouch Amend No:

Setlmnt Amend No:

Line Item No:

Tnrir/Vendor ID:

Far Order No:

Mgt Structure:

Appropriation:

Transaction ID: 2864726

0

1
0 1 EAID

0

1

GOUGT3S57

•
•

1

DW96947840-OS60

015558

Fund Type

Approp Status:

Approp Type:

Work Cat:

Work Cat Elem:

Fund Work Item:

Resource Code:

MOA:

EOR:

01A10
=̂=̂

99998

002DCL

TRANSPER

C2

21T2

SAACONS Site:
Debtor BiO No:

Trans Date: 19-SEP-2000

Eff Date: 19-SEP-2000

Resource Plan:

Cost Type:

I AcctPhse:

TBODisb:

Trans Type:

Period:

GL Not Posted?

ESA

200009

D
GLAcct Dr/Cr

Prev Page

Account Name Debit Amount Credit Amount

Next Page

Record: 3/3



TRAVEL VOUCHER OR SUBVOUCHER TV NO: 1 AMEND NO: 0

1. PAYMENT REQUIRED BY

CASH | | CHECK

X I ELECTRONIC FUND TRANSFER

2. TYPE OF PAYMENT

I i i
TDY/TAD

OTHER

3. FOR DO USE ONLY

PCS
MEMBER / r
EMPLOYEE j DEPENDENT (S)n

a. DO VOUCHER NO.
0000182916

DLA

4. NAME (Last, First, Middle Initial)
GOUGER, TIMOTHY P

| 5. GRADE

I "

6. SSN b. SUBVOUCHER NO.
Privacy Act Data

•7. ADDRESS a.NUMBER AND STREBTJb. CITY
(Privacy Act Information. (Privacy Act Information.

c.STATE Id.ZIP CODE

|B. TELEPHONE NUMBER
402-293-2514

j 9. TRAVEL ORDER NUMBER
j 0066S4G6 23Aug2000

11. ORGANIZATION AND STATION RAPID RESPONSE RESIDENT 0

12. DEPENDENT(S)

j ACCOMPANIED UNACCOMPANIED

SEE ATTACHED (IF APPLICABLE)

10.PREVIOUS PAYMENTS/ADVANCES
$.00

c. PAID BY
8736 20Sep2000

USACE FINANCE CENTER

13. DEPENDENTS1 ADDRESS ON
RECEIPT OF ORDERS
SEE ATTACHED (IF APPLICABLE)

14.HOUSEHOLD GOODS SHIPPED

YES I NO
d. COMPUTATIONS

15. ITINERARY

DATE (LOCAL TIME

I
2000 (

j09/12jDEP
j09/12 ARR
(09/13 DEP
(09/13 ARR
09/15 DEP
09/15 ARR

DEP
ARR
DEP |
ARRJ
| DEP |

| ARR |

0700
0930
1430
1540
1130
1330

PLACE

OMAHA / DOUGLAS NE NEBRASKA
ST LOUIS MO MISSOURI
ST LOUIS MO MISSOURI
CHICAGO / COOK IL ILLINOIS
CHICAGO / COOK IL ILLINOIS
OMAHA / DOUGLAS NE NEBRASKA

MODE
OF
TRVL

TP

TP

TP

REAS
FOR
STOP

TD

TO

MC

DAILY
LODGING
COSTS

85.00

NUMBER OF MEALS

Gov't Ded

POC
MILES

16. REIMBURSABLE EXPENSES 17. LEAVE

DATE

15Sep2000
15Sep2000
15Sep2000
15Sep2000

b. NATURE OF EXPENSE

CREDIT CARD ATM FEE
MILEAGE TO/FROM AIRPORT
MISCELLANEOUS - SPECIFY IN REMARKS
PARKING FEES - AIRPORT

15Sep2000|LONG DISTANCE PHONE CALLS
15Sep2000 | TRANSPORTATION - SUBWAY

c. AMOUNT |b. ALLOWED (a. DAYS |b. HOURS

5.85
9.75
10.50
24.00

.7S(
3.00

c. TAKEN BETWEEN

d. AND

e. SUMMARY OF PAYMENT
(1) Per Diem
(2) Actual Expense
(3) Mileage
(4) Dependent Travel
(5) DLA
(6) Reimbursable Expense
(7) Total
(B) Less Advance
(9) Amount Owed
(10) Amount Due

$242.56

$43.35
$285.91

$285.91

118. POC TRAVEL:

h

j OWNER/OPERATOR I PASSENGER

20. Long distance telephone calls are certified as
necessary in the interest of the government.

APPROVING OFFICER
(31 USC 1348 (b) )

19. GOVERNMENT TRANSPORTATION REQUEST (GTR)/MILITARY
TRANSPORTATION AUTHORIZATION (MTA)

a. GTR/MTA NO.

7120070529

b. FROM

ST LOUIS MO MISSOUR

c. TO

CHICAGO / COOK IL, l|

121.a. CLAIMANT SIGNATURE

i
\-

jb. DATE 122.a. APPROVING OFFICER SIGNATURE
| I /ELECTRONICALLY SIGNED BY/ STEVEN R SCHMIDT

jb. DATE
I 18Sep2000

(23. ACCOUNTING CLASS

I

24. COLLECTION DATA

25. COMPUTED BY
SHELIA DACQUISTO

26. AUDITED BY
JUDITH MORGAN

(27.TRVL ORD POSTED BY|28.

1

RECEIVED (Payee
1117656

signature and date or
20Sep2000

check no . )29. AMOUNT PAID|
$285. 91 |

DD FORM 1351-2 NCR NUMBER



TRAVEL VOUCHER OR SUBVOUCHER
(Continuation Sheet)

JPAGE NO.

(LAST NAME- FIRST NAME- MIDDLE INITIAL
GOUGER, TIMOTHY P 006654G6 1 0

1. ITINERARY

DATE LOCAL TIME

DEP
ARR
DEP
ARR
DEP
ARR
DEP
ARR
DEP
ARR
DEP
ARR
DEP
ARR
DEP
ARR
| DEP
ARR
DEP
ARR
DEP
ARR
DEP
ARR
DEP
(ARR
DEP
ARR
DEP
ARR
DEP
|ARR|

PLACE

i

MODE
OF
TRVL

FOR
STOP

DAILY
LODGING
COSTS

NUMBER OR MEALS

Gov't Ded

POC
MILES

FOR DO USE ONLY

I 5 . REIMBURSABLE EXPENSE

I DATE NATURE OF EXPENSE AMOUNT CLAIMED ALLOWED

15Sep2000 LODGING TAXES 12.56

I

(6. GOVERNMENT TRANSPORTATION REQUEST (GTR) /MILITARY TRANSPORTATION AUTHORIZATION (MTA)

GTR/MTA NO FROM TO

7. REMARKS
ML $9.75 - 30 X $.325.
PHONE CHARGES WERE BUSINESS RELATED - $.75.

DD FORM 1351-2C





CarlsonWagonlitSruvel

SALES PERSON: 4-3
CUSTOMER NBR: 5S3131

TO: PICKUP 11SEP

FOR: GOUGER/TIM

ITINERARY/INVOICE NO. <302575'i.
WALGKV

HAIL REFUNDS W/ORDERS TO-
CARL50N UAGONLIT TRAVEL
COE/OHAHA
515 N 17TH STREET
ROOH 1S6B
OMAHA NE 68102

REF: CTAORD,»96c5c,COEOi1A

DATE I *3*j SC.P
PAGE: 01.

**PLEA3E VISIT OUR WEBSITE AT WWW.CWGOVERNHEHT
**ANB COMPLETE OUR SERVICE EXCELLENCE SURVEY.

IS SEP 05 - TUESDAY
AIR TRANS WORLD AIRLINES FLT:518 ECONOMY

LV QHAHA

AR ST LOUIS INTL
ARRIVE: HA IN TERMINAL
GOUGER/'T IM SEAT-g^C

8 ISA

926A

13 SEP »i5 - WEDNESDAY
AIR TRANS UORLD AIRLINES FLT:58 STANDARD

LV ST LOUIS INTL 2 ISP
DEPART: MAIN TERMINAL
AR CHICAGO OHARE 329P
ARRIVE: TERMINAL 2

AIR TICKET
ELEC TKT

GOUGER/TIM

T'vJ7

IEAT-S3D

GOUGER TIM
BILLED TO

SUB TOTAL
NET CC BILLING

TOTAL AMOUNT DUE

COM

ESP
£lHi
NGN-
REF

HD-St?
llrilN

STOP
4-LHXCU

ElTiP : MD--3G
01HR 14M.TN
NON-STOP
REF ; i-LHXCw

CONTINUED ON PAGE S

218-253 NEW



CarlsonWagonlit Travel

SALES PERSON: 4-3 ITINERARY/INVOICE NO. 0025735 DATE: 06 SEP
CUSTOMER NBR: 535101 WALOKV PAGE: 02

TO: PICKUP 11SEP . MAIL REFUNDS U/'ORDERS TO-
CARLSON WAGONLIT TRAVEL
COE/OMAHA
215 N 17TH STREET
ROOM 106B
OMAHA NE 68102

FOR: GOUGER/TIM REF: CTAGRD,096252,COEOMA

CONTRACT CARRIER USED FOR AT LEAST 1 LEG
U3-CGEOiiA,
U5-96X3122, .
U6- ,
U7-23AUGS0

MCW



CarlsonWagonlit Travel'

SALES. PERSON: 43 ITINERARY/INVOICE NO. 0025755 DATE: 06 SEP s
CUSTOMER NBR: 535101 WALOKV PAGE: 01

TO: PICKUP 11SEP . MAIL REFUNDS U/ORDERS TO-
CARLSON WAGONLIT TRAVEL
COE/OMAHA
215 N 17TH STREET
ROOM 106B
OMAHA NE 63102

FOR: GOUGER/TIM REF: CTAORD,096252,COEOMA

**PLEAS£ VISIT OUR WEBSITE AT WWW.CWGOVERNMENT.COM
**AND COMPLETE OUR SERVICE EXCELLENCE SURVEY.

.1.5 SEP 00 - FRIDAY
AIR AMERICAN AIRLINES FLT:4114 ECONOMY

OPERATED BY AMERICAN EAGLE
LV CHICAGO OHARE S35A EEIP: EMBRAER 14-3 JET
DEPART: TERMINAL 3 ' 01HR 33MIN

. AR OMAHA 1008A NON-STOP
REF: IJALOKV

GOUGER/TIM 3EAT-14A

AIR TICKET AA7120070529 GOUGER TIM̂ ^̂ ^̂ ^̂ ^̂ ^̂ ^̂

ELEC TKT BILLED TO ^^^^^^^^^^^^^^^^^m 17'f.. 3«-

SUB TOTAL 1.74,30
NET CC BILLING .174.53-

OTAL AMOUNi DUE

X INFORMATION FOR ARMY TRAVELERS
FOR ARMY LODGING RE3ERVATIGN-300-462-7691
XX
FOR ASSISTANCE WHILE ENROUTE. AFTER NORMAL BUSINESS
HOURS CALL OUR 24-HR SERVICE CENTER AT 1-300-253-39?9.
TICKET RECEIVED
CLIENT SIGNATURE
RESERVED SEATS SUBJECT TO CANCEL 30MIN BEFORE DEF
YOUR PERSONAL ID CODE IS 3 101.4/CTO
THANK YOU FOR BOOKING WITH CARLSON WAGONLIT TRAVEL
FOR EMERGENCIES DURING BUSINESS HOURS.
PLEASE CALL 1—830—943-0533
CALL 1-377-INFOCUT FOR REPORTING OR EVALUATING.,
SERVICE EXCELLENCE ISSUES.. YOUR QC ID CODE IS 1707.
CAR DECLINED/A//22AUG
FAKE-A43 YCA 3DG NDGGRD

CONTINUED ON PAGE

213-253 NEW



the hotel op st locris — ' • '•

FOURTH AND CHESTNUT • ST. LOUIS, MISSOURI 63102 • (314) 241-7400
Adam's Mark-Hotels, A Division of HBE Corporation

ARRIVAL

DEPART

•~ lib. IN PART?

RATE

ACCOUNT NO. v ; _..ROOMNO.

NUMBER DATE DESCRIPTION AMOUNT

GUEST ACCEPTS FULL
LIABILITY FOR ANY

CHARGES INCURRED.
COMPANY STREET

SIGNATURE CITY/STATE ZIP CODE

A SAFE IS PROVIDED FOR DEPOSIT OF VALUABLES. THE HOTEL CANNOT BE RESPONSIBLE FOR VALUABLES NOT DEPOSITED.
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REQUEST AND AUTHORIZATION FOR TDY TRAVEL OF DOD PERSONNEL 1. DATE OF REQUEST
(Reference: Joint Travel Regulations)

Travel Authorized as indicated in items 2 through 21 23-AUG-2000

REQUEST FOR OFFICIAL

| 2. NAME (Last, First, Middle Initial) SSN 3.

| GOUGER, TIMOTHY P EN

4. OFFICIAL STATION 5.
[RAPID RESPONSE RESIDENT OFFICE
j OFFUTT, AFB, NE CE

7. TYPE OF ORDERS 8. SECURITY CLEARANCE 9.
RA

I TEMPORARY DUTY

jlOa.APPROX NO. DAYS OF TDY b. PROCEED O/A (DATE)
(Including travel time)

2 12-SEP-2000 CA
l

11. ITINERARY Y| VARIATION AUTHORIZED

LEG: 1 OF 2 AMENDMENT NUMBER: 0
FROM: OMAHA / DOUGLAS NE NEBRASKA PROCEED ON 12-SEP-2000 AT 600 HRS
TO : ST LOUIS MO MISSOURI DEPART ON 13-SEP-2000 AT 2300 HRS

TRAVEL

POSITION TITLE AND GRADE OR RATING

VIRONMENTAL ENGINEER GS12

ORGANIZATIONAL ELEMENT 6. PHONE NO.

NHO-CD-FC-R 402-293-2514

PURPOSE OF TDY
PID RESPONSE

TEGORY SITE VISIT-OPERATIONAL/MNGRIAL

12. MODE OF TRANSPORTATION TP - - TRNSPN REQ - PLANE

COMMERCIAL GOVERNMENT

RAIL JAIR JBUS JSHIP AIR j VEHICLE JSHIP
1 XX | | | |

| | AS DETERMINED BY APPROPRIATE TRANSPORTATION OFFICER
L_l

(Overseas Travel only)

PRIVATELY OWNED CONVEYANCE (Check one)

RATE PER MILE: 0.0000

i

1 Mileage reimbursement and per diem limited to
— 1 constructive cost of common carrier transportation

and related per diem as determined in JTR. Travel |
time limited as indicated in JTR. j

13. |X| PER DIEM AUTHORIZED IN ACCORDANCE WITH JTR

-1 ^
| OTHER RATE OF PER DIEM (Specify)
i

14. ESTIMATED COST

PER DIEM | TRAVEL (OTHER
$582.00 1 $337.50 j $175.00

i i

15. ADVANCE AUTHORIZED |

1
ITOTAL |
j $1,094.50 $.00

16.REMARKS (Use this space for special requirements, leave, superior or
See Attached For Additional Remarks

Ist-class accommodations, excess baggage, etc.)

TRAVEL ADVANCE MUST BE SETTLED WITHIN 5 DAYS OF COMPLETION OF TRAVEL. FAILURE TO DO SO WILL RESULT IN COLLECTION ACTION.

17.REQUESTING OFFICIAL (Title and signature)
/ELECTRONICALLY SIGNED BY/ STEVE T RASMUSSEN
SUPERVISORY CIVIL ENGINEER 23-AUG-2000

I18.APPROVING OFFICIAL (Title and signature)
j/ELECTRONICALLY SIGNED BY/ JEROME M WOODS
(SUPERVISORY CIVIL ENGINEER 23-AUG-2000

AUTHORIZATION

19.
50%
50%

20.ORDER AUTHORIZING OFFICIAL (Title and signature) OR AUTHENTICATION
/ELECTRONICALLY SIGNED BY/ JANICE L WZOREK SUPPORT ASSISTANT (OA)
?ORT CROOK AREA OFFICE
JSACE P.O. BOX 13287

OFFUTT, AFB, NE68113

21.DATE ISSUED
23-AUG-2000

22.TRAVEL ORDER NUMBER
006654G6

3D FORM 1610, 1 JUN 67



! *
1
(NAME,
GOUGER,

(Last, First)
TIMOTHY P

U.S. ARMY CORPS OF ENGINEERS
REQUEST FOR OFFICIAL TRAVEL

DATE ISSUED
23-AUG-2000

TRAVEL ORDER NUMBER
006654G6

16.REMARKS
RENTAL VEHICLE AUTHORIZED. THIS DOES NOT NEGATE REQ. TO USE AVAILABLE LIMO SERVICE TO/FROM AIRPORT
MILEAGE TO AIRPORT FROM RESIDENCE/OFFICE AND RETURN IS AUTHORIZED.
IF THE TRIP IS CANCELED/CHANGED AFTER TICKETS (OB TR'S) ARE ISSUED, THE TRAVELER IS LIABLE FOR THEIR VALUE UNTIL ALL TIC
KET COUPONS HAVE BEEN USED FOR OFFICIAL TRVL AND/OR ALL UNUSED TICKETS OR COUPONS ARE PROPERLY ACCT'
OFFICIAL TRAVEL ARRANGEMENTS PURCHASED THROUGH A COMMERCIAL TRAVEL OFFICE (TRAVEL AGENCY) HOT UNDER CONTRACT TO THE GOVE
RNMENT IS NOT REIMBURSABLE EXCEPT AT LOCATIONS WHERE THERE IS NO CTO CONTRACT WITH THE GOVERNMENT.



REQUEST AND AUTHORIZATION FOR TDY TRAVEL OF DOD PERSONNEL |l. DATE OF REQUEST
| (Reference: Joint Travel Regulations) j '

Travel Authorized as indicated in items 2 through 21 | 23-AUG-2000
i

REQUEST FOR OFFICIAL

2. NAME (Last, First, Middle Initial) SSN 3

GOUGER, TIMOTHY P Et

4. OFFICIAL STATION 5.
RAPID RESPONSE RESIDENT OFFICE
OFFUTT, AFB, NE Ci

7. TYPE OF ORDERS 8. SECURITY CLEARANCE 9.
M

TEMPORARY DUTY

lOa.APPROX NO. DAYS OF TDY b. PROCEED O/A (DATE)
(Including travel time)

2 13-SEP-2000 CK
i f

TRAVEL

POSITION TITLE AND GRADE OR RATING

WIRONMENTAL ENGINEER GS12

ORGANIZATIONAL ELEMENT fi. PHONE NO.

BJWO-CD-FC-R 402-293-2514
i

PURPOSE OF TDY
iPID RESPONSE/TECHNICAL SUPPORT

TEGORY SITE VISIT-OPERATIONAL/MNGRIAL

11. ITINERARY |Y| VARIATION AUTHORIZED

LEG: 2 OF 2 AMENDMENT NUMBER: 0
FROM: ST LOUIS MO MISSOURI PROCEED ON 13-SEP-2000 AT 2300 HRS
TO : CHICAGO / COOK IL ILLINOIS DEPART ON 1S-SEP-2000 AT 2300 HRS

12. MODE OF TRANSPORTATION TP - - TRNSPN REQ - PLANE

COMMERCIAL GOVERNMENT

RAIL |AIR |BUS SHIP AIR | VEHICLE SHIP
| XX | |i i i i i i

| | AS DETERMINED BY APPROPRIATE TRANSPORTATION OFFICER
L_l

(Overseas Travel only)

13. |X| PER DIEM AUTHORIZED IN ACCORDANCE WITH JTR
-! ^
| OTHER RATE OF PER DIEM (Specify)

14. ESTIMATED COST

PER DIEM | TRAVEL | OTHER
ref Leg 1 jref Leg 1 jref Leg 1

i i

PRIVATELY OWNED CONVEYANCE (Check one)

RATE PER MILE: 0.0000

1 M ciu- t rnmen

H
| Mileage reimbursement and per diem limited to

— J constructive cost of common carrier transportation
and related per diem as determined in JTR. Travel
time limited as indicated in JTR. j

i

1

1

| 15 .ADVANCE AUTHORIZED
1

(TOTAL | |
jref Leg 1 j $.00 |
i i

16.REMARKS (Use this space for special requirements, leave, superior or
See Attached For Additional Remarks

Ist-class accommodations, excess baggage, etc.)

TRAVEL ADVANCE MUST BE SETTLED WITHIN 5 DAYS OF COMPLETION. OF TRAVEL. FAILURE TO DO SO WILL RESULT IN COLLECTION ACTION.

17.REQUESTING OFFICIAL (Title and signature)
/ELECTRONICALLY SIGNED BY/ STEVE T RASMUSSEN
SUPERVISORY CIVIL ENGINEER 23-AUG-2000

18.APPROVING OFFICIAL (Title and signature)
/ELECTRONICALLY SIGNED BY/ JEROME M WOODS
SUPERVISORY CIVIL ENGINEER 23-AUG-2000

AUTHORIZATION

L9.ACCOUNTING CITATION
50%
50%

!0.ORDER AUTHORIZING OFFICIAL (Title and signature) OR AUTHENTICATION
'ELECTRONICALLY SIGNED BY/ JANICE L WZOREK SUPPORT ASSISTANT (OA)
'ORT CROOK AREA OFFICE
1SACE P.O. BOX 13287

OFFUTT, AFB, NE68113

21.DATE ISSUED
23-AUG-2000

22.TRAVEL ORDER NUMBER
006654G6

ID FORM 1610, 1 JUN 67



feav2.1.12 View Check Register Screen 6.47

Action Edit Block Held Record Query ESIG Help

Assigned Check No:
Replacement No:

Check He Trace:

Type: |TRV SETLHT

Check Date:

Amount:

Status: (PRINTED

Pmt Method: EFT

Payee: ITIHQTHY P &OUCER

Certified By: AUTRY, SHIRLEY LE

DSStt
FOACode:

Reference No:

Currency:

FC Amount:

1800080173 I

us

Ea?:[]

Date Signed: |2l-SEP-2000

Initial Signature:

Disbursing Officer's Signature:

FK103A60B46785D739q

39CAOSOD

Prev Page Prev Next Query List Save Exit NextPane

Press F2 to enter a query.
Record: 1/1



Ea3v2.1.12 Accounts Payable Transaction View Screen 3.34

Action Edit Block Reid Record Query ESIG Help

Obli No:

Deliv Order No: JOOOS

FAR Order No:

Fund Work Item:

Resource Plan: |l [

Mgmt Struct: joissss

Appropriation:

Transaction Id: J2873074

Prop Cat Code:

Fund Type: |F |

Approp Status: |c |

Approp Type: |c |

MOA: (cT]

EOR: |3200

Cost Type: IwiP

Fast Pay: jiT] Reversal: | )

Rcvn IS. SCHMIDT

Debtor Bui No:

Acct Phase: |B5A |

Resource Code: CONSTSVCS

Work Cat Bern: 99998

Trans Date: |21-SEP-2QOQ

Effect Date: |21-SEP-2000

TBOIncfc | |

Trans Type: [APR |

Payee Class: |? |

Period: [200009 |

GL Not Posted?: []

TBORpt

GL Acct Dr/Cr Account Name Debit Amt Credit Amt

12762.SI

12762.SI

12762.SI [

12762.SI

12762.51

Prev Page Prev Next Query List Save Exit Next Page

Record: 6/?



LI;, |v2.I.iu Pay Estimate View Screen V2.45

Action Edit Bjock field' Record ^Qjuery Help

Obligation Ho:
Description:

Inv Reference Ho:
Inu Date:

Pint Address ID:
Pnrrt Office ID:

DACA4S-98-D-0004 Delivery Order Ho: J0006 | Inu Ho:
SAUOST SITS ONE SF, ST. LOUIS, IL

|26FEBOO-31KAROQ Cl^lH

21-SKP-2000

Discount Days
TFO Indicator:

ooooisioi F&A Received Date:
l Release of Claims:

D ,
21-SBP-2000

3

Period:

: Percent:

Iritf Recu'd Date:

Final Payment:

Notice To Proceed:

is jK-y
200009

21-SEP-2000 |

Y

Line Item: [oooi Refund? *«*ThislHV***

SHRiriCUS:: COST-PLUS -FIXED-FEE SAUGET SITE

<Wy Ordered:

Amt Ordered:

Pay Estimate Ho:

Tot«il Estimates:

°
302158.28

13

14

Un

Groi

Retains

Retaina(

Program Mgr Signor

321I!6DF682«f0328339C

C.O.R. Signor

Other Deductions:

Retainage Refund:

Other Deduct Refund:

Liq. Damages:

Line tteni Amt:JC9B4Q84AF7F842C539CJ..

Page _ 1 Preu } Hext j Query | List { S a v e Exit

R a cord

*** All IHV's ***

12762.51

o|

251874. €2 ]

-oo f.; • . . - - : .;, - . - , - . - . ; -:•,-.-
.00

.00

12762.51

.CO

.CO

.CO

] .00

.00

j 251874.62

Hext Paae



H|v2.1.9 Obligation Line Hem S talus STAT.1

'Action £dit Bjock Reid Record Query ESIG Help

.Obligation No: DA.CA45-98-D-0004 Delivery Order:

Amend No: R00002

0006 Ol

31-HAR-2000

Obligation Lt

Work Item: 002X25

Fund Citation: 96NAX3122
Fund Account |&625294 [

AMSCO: |015558

Freight:

Fast Pay: [F

Progress Pay: []F
Resource: IcouSTSVCS

Description: [SACTGBT SITS OKE SF,ST.LQUIs7l| MOA: |C2

<PGDN> To Execute RV or Debt Bill Query

RVNo Reference No Cert Date Disb Amount DOV Ho Check No PmtMeth

m —
12

13

14

IS

16

17

18

19

20

27HOV99-2SFEBOO #11

267EBOO-31HAROO #12

01APROO-28JULOO #13

29JTJLOO-29SEPOO #14

30SEPOO-270CTOO #15

280CTOO-29DECOO #16

30DECOO-26JAH01 #17

27JAN01-23FEB01 #18 J

24FEB01-30HAR01 #19

31HAR01-2SMAY01 #20

[03-HAY-2000

|2S-SEP-2000

[2S-SEP-2000

|l4-KOV-2000

|ll-DBC-2000

[05-HAR-2001

bs-HAR-2001

T04-APR-2001

18-HAY-2001

16-JUL-2001

SS222. 88||lS8S06 |J801087 EFT

12762. Sll[l83229 JJ1139333 JJKFT

10322S.78]|l83230 JJ1139338

9541.93||l87355 j[l2649Sl

SS16.31 189136

9786.8l)[l9SS83

1321429

1496591

9468. S2JpL9SS84 ^496603

399S. 33J[l98317 ^[l57S822

18911. 78J[2031S7 |l^697278

2424.48 208957 18SS4S2

EPT

EFT

EFT

EFT

EFT

EFT

EFT

EFT

|RR

Prev Page

_ | Invoice _ |

Prev

Progress Pmts

Next Query

_ J R V _ | AP Transaction _ j Check Register

List Save Exit Next Page

Record: 11/22



ifc||v2.1.12 View Check Register Screen 6.47

Action Edit BJock field Eecord Query ESIG Help

Assigned Check No:

Replacement No:

Check No Trace:

PmtMethod: EFT

Type: [CONTRACT

Check Date: |2S-SBP-20QQ

Amount: 12762.51

Status:

Payee:

PRINTED

ROY F WESTON INC

PO BOX 8500 (S 6175)

DSSIt

FQACode

Reference Hoc

Currency:

FC Amount:

PHILADELPHIA, PA 19178-6175

1800080845 |

Ea*

DACA4S-98-D-0004

US

.000000

Certified By: [AUTRY, SHIRLEY LE Date Signed: 2S-SEP-2000

Initial Signature: |35i684AB8B8CCFB739q

Disbursing Officer's Signature: [39CFDFD4 I

Prev Page Prev Next Query List Save Exit Next Page

Press F2 to enter a query.
Record: 1/1



Ko|v2.1.12 Accounts Payable Transaction View Screen 3.34

Action E_dit Block field Ftecord Query ES.IG Help

Obli No:

Delhr Order No:

Line Item No:

FAR Order No:

Fund Work Item: |002DCL

Resource Plan: |1

Mgmt Struct:

Appropriation:

Transaction Id:

Prop Cat Code:

Fund Type: JF |

Approp Status: |c |

Approp Type: |c |

MOA: [c2~|

EOR: [3200

Cost Type: |wiP

Fast Pay: |ir] Reversal: ["]

Rcvn IS. SCHHIDT

Debtor Bm No:

Acct Phase: IBSA

Resource Code: ICOHSTSVCS

Work Cat Etenc 99998

2873079 GL Corr Id: [AP414

Source: FORH93

Trans Date: |21-SEP-2QOO |

Effect Date: |21-SEP-20QO|

TBOInd: | |

Trans Type: [APR |

Payee Class: |? |

Period: [200009

GLNotPosted?:

TBORpb

GLAcct Dr/Cr Account Name Debit Amt Credit Amt

103225.78

103225.78

1O3225.78

J-

103225.78

103225.78

Prev Page Prev Next Query List Save Exit Next Page

Record: 7/7



Pagv2.1.10 Pay Estimate View Screen V2.45

Action E_dit EHock field Ftecord Query ESIG Help

' ' Delivery Order No: foooTObligation No: (DACA45-98-D-0004

Description: ISAUGBT SITE ONE SF,ST.LOUIS,IL

Inv Reference No:

Inv Date: I21-SEP-2000

Inv No:

Period:

Pmt Address ID: QOQ015101

Discount Days: | | Percent:
TFO Indicator:

Pmt Office ID: l

F&A Received Date: I21-SBP-2000

Release of Claims:

|

Inv Recv'd Date:

Final Payment:

Notice To Proceed:

21-SEP-2000

Line Item: loooi Refund?

SERVICES: COST-PLUS-FIXBD-FEB SAUGET SITE

Qty Ordered:

Amt Ordered:

Pay Estimate No:

Total Estimates:

Program Mgr Signor

A7330C8BC75A645039C)

C.O.R. Signor

|873DC6213FFAB1B339C|

Prev Page Prev

Unit Price:

Gross Amt:

Retainage Pet:

. Retainage Amt:

Other Deductions:

Retainage Refund:

Other Deduct Refund:

Liq. Damages:

Line Item Amt:

Next Query List

' This INV

0

103225.78 || 266932.86

.00

.00 ~~|

.00

103225.78

-00

.00

.00

.00

.00

266932.86

Save Exit Next Page

Record: 14/?



Hv2.1.9 Obligation Line Item Status STAT.1

'Action Edit Slock £ield Record Query ESIG Help

DACA4S-98-D-0004 I Delivery Order: J0006Obligation No:

Amend No: [ROQQ02 |

Obligation Lh |oooi

Work Item: 002X25 |

Amend Date: |3l-HAR-200Q

Fund Account: |&625294 |

Freight:

Fast Pay:

Progress Pay:

Fund Citation: 96NAX3122 AMSCO: 015558 Resource: CONSTSVCS

Description: [SAUGET SITE ONE SF,ST.LOUIs7l| MOA: |C2 | Allot [2417

<PGDN> To Execute RV or Debt Bill Query

Cert Date Disb Amount DOVNo Check No PmtMeth

P 1
12

13

14

IS

16

17

18

19

27JTOV99-2SFBBOO #11

26FEBOO-31HAROO #12

01APROO-28JULOO #13

29JULOO-29SEPOO #14

30SBPOO-270CTOO #15 ~]

280CTOO-29DECOO #16 |

30DECOO-26JAW01 #17 |

27JAH01-23FEB01 #18 ]

24FBB01-30HAR01 #19 |

20 ||31HAR01-2SHAY01 #20 |

03-HAY-2000

25-SEP-2000

55222. 88J|l68506

| 12762. Sl|

801087

183229 ||l!39333

[25-SEP-2000 |f 103225. 78||l83230

14-NOV-2000

ll-DEC-2000

OS-HAR-2001

OS-HAR-2001

04-APR-2001

18-HAY-2001

16-JUL-2001

9541.93JJ187355

5516. 3l|

9786. 8l|

189136

1139338

1264951

1321429

195583 ||l496591

9468.52]|l95584 ||l496603

399S.33][l98317

18911. 78||2031S7

2424.48 2089S7

1575822

1697278

1855452

EFT

EFT

EFT

EFT

EFT

EFT ]

EFT

EFT

EFT

EFT |

_ |RR | Invoice _ |

Prev Page I Prev

Progress Pmts

Next I Query

_ JRV _ | AP Transaction _ | Check Register

List I Save I Exit I Next Page

Record: 11/22



[y V2.1.12 View Check Register Screen 6.47

Action Edit Block field Eecord Query E£IG Help

Assigned Check No:

Replacement No: Pmt Method: EFT

Check No Trace: |l800Q80846

DSSIfc I8736 I Ea?:

Type: [CONTRACT |

Check Date: |25-SEP-2QQQ^

Amount: |

FOA Code: |C6

10322S.78

Status: PRINTED

Reference No: |DACA45-98-D-OOQ4 |

Currency: |us
FC Amount: | .000000

Payee: ROY F WESTON INC

IPO BOX 8500 (S 6175)

(PHILADELPHIA, PA 19178-6175

Certified By: AUTRY, SHIRLEY LE Date Signed: 25-SEP-2000

Initial Signature:

Disbursing Officer's Signature:

47EOF3D043052EA439C

39CFDFD5

Prev Page Prev Next Query List Save Exit NextPage

Press F2 to enter a query.
Record: 1/1



v2.1.1 Shop and Facility Billings View Screen 2.77V

Action Edit Block field Record Query ES.IG Help

Ordering PR&C No: [jffl*MM»MaJgl3g_J Ordering Wfc (002DCH

• Accounting Class:

Approp Type: \c\

PR&C Line Item No: ISAUGET RAPID USER FEE (98-D-0004 DOS)

Resource Code: RAPIDUSER RAPID RESPONSE USER FEE

Operating Work Item: 162RGC RAPID RESPONSE ACQUISITIONS

30177340

Requesting Org: KJ6H4HOO

Bill Number:

Begin Date:

Qty Ordered:

Qfy Previously Issued:

Qty Due Out:

Bill Date: I20-SBP-2000

End Date:

Bill Amount: 166.39

. OOOO

Unit Of Measure: [LSj [LUMP SUH

Standard Rate: |

Remarks:

Prev Page Prev Next Query List Exit Next Page

Record: 1/?



SHOP/FACILITY IN-HOUSE PURCHASE REQUEST AND COMMITMENT
For use of this form, see AR 37-1: the proponent agency is Hq Oept. ARMY

PURCHASE INSTRUMENT NO.

TO: PROGRAMS MANAGEMENT BRANCH THRU:

REQUISITION NO. DATE
WS9XQG026346S7 19Sep2QOO

PAGE
OQ01

FROM: HAZARD, TOXIC & RADIO HASTE BR

It is requested that the supplies and services enumerated below or on attached list be:

PURCHASED FOR HAZARD, TOXIC t RADIO HASTE BR DELIVERED TO SEE LINE ITEM BELOW

The supplies and services listed below cannot be secured through normal channels or other
Army supply sources in the immediate vicinity, and their procurement will not violate existing
regulations pertaining to local purchases for stock, therefore, local procurement is necessary
for the following reason: (Check appropriate box and complete item)

LOCAL PURCHASES AUTHORIZED AS THE NORMAL REQUISITIONING DISCLOSES
MEANS OP SUPPLY FOR THE FOREGOING BY ITEMS AND LOCAL PURCHASE

EMERGENCY SITUATION PRECLUDES USE OF REQUISITION CHANNELS FOR SECURING

ITEM

0001

DEL DATE
SHIP TO
DEL TO
0002

DEL DATE
SHIP TO
DEL TO
0003

DEL DATE
SHIP TO
DEL TO

DESCRIPTION OF SUPPLY OR SERVICES

SAUGET RAPID USER FEE (98-D-

0004 DO6)̂ ^̂ ^̂ ^̂ ^̂ ^̂ ^̂ _

19Sep2000 AIĤ Î ^̂ ^̂ ^̂ Ĥ•BÎ ĤB̂ ^̂ ^̂ ^̂ ^̂ ^̂ ^̂ ^̂ ^̂ *

VELMA SANDERS
BEAVER HOOD PRODUCTS RAPID
USERFEB (9B-D-0004 DO13)̂ ^̂ ««g

19Sep2000 ̂ PlHBHIJBjBĤ ^̂ Î

VELMA SANDERS
TURTLE MTN RAPID USER FEE (98-

19Sep2000 §VHfefl̂ ^̂ ^̂ l̂ l
VELMA SANDERS

QUANTITY UNIT

0 LS

— ̂

0 LS

r̂ ^0 LS

^̂ 1̂

NONAVAILABILITY OF
IS AUTHORIZED BY

ITEM

ESTIMATED

UNIT PRICE

$.00

$.00

$.00

^

TOTAL COST

$166.39

96252 2530 002DCL

402.221.4290
$11,537.68

96252 2530 Q41F44

402.221.4290
$75.00

96252 2530 9F2DJB

402.221.4290

THE FOREGOING ITEMS ARE REQUIRED NOT LATER THAN AS INDICATED ABOVE FOR THE FOLLOWING PURPOSE
000 RAPID RESPONSE USER FEES (VELMA'S)

TYPED NAME AND GRADE OF
INITIATING OFFICER
BARBARA HASKINS

TELEPHONE NO. 402-221-7623

TYPED NAME AND GRADE OF
SUPPLY OFFICER

SIGNATURE

/S/BARBARA HASKINS

SIGNATURE

DATE

19Sep2000

DATE

NOT U
SEE L

NAME OF PERSON TO CALL FOR ADDITIONAL TBLBP
INFORMATION

JOHN KIRSCHBAUM 402-2

MTER THAN (DATE)
INE ITEM BELOW

HONE NUMBER

21-7714

Fund Certification

The supplies and services listed on this request are properly charge-
able to the following allotments, the available balances of which are
sufficient to cover the cost thereof, and funds have been committed.

ACCOUNTING CLASS

SEE LINE ITEM BE

IFICATION AND AMOUNT

LOW

TYPED NAME AND TITLE OF
CERTIFYING OFFICER

MAX MCCRIQHT
STAFF ACCOUNTANT

SIGNATURE

/S/MAX C
MCCRIGIIT

$17,563.20

DATE

20Sep2000

DISCOUNT TERMS

PURCHASE
ORDER NUMBER

DELIVERY REQUIREMENTS

ARE MORE THAN 7 DAYS REQUIRED TO
REQUESTED GOODS OR SERVICES YES

INSPECT AND ACCEPT THE
NO

IF YES, NUMBER OF DAYS REQUIRED

TYPED NAME AND GRADE OF
APPROVING OFFICER OR
DESIGNEE

BARBARA HASKINS
PROGRAM ANALYST

SIGNATURE

/S/BARBARA
HASKINS

DATE

20Sep2000

DA FORM 3953, MAR 91 (IN HOUSE)



SHOP/FACILITY IN-HOUSE PURCHASE REQUEST AND COMMITMENT
For use of this form, see AR 37-1: the proponent agency is Hq Dept. ARMY

PURCHASE INSTRUMENT NO. REQUISITION NO.
W59XQG02634657

DATE
19Sep2000

PAGE
0002

TO: PROGRAMS MANAGEMENT BRANCH THRU: FROM: HAZARD, TOXIC & RADIO HASTE BR

It is requested that the supplies and services enumerated below or on attached list be:

PURCHASED FOR HAZARD, TOXIC 6 RADIO HASTE BR DELIVERED TO SEE LINE ITEM BELOW NOT LATER THAN (DATE)
SEE LINE ITEM BELOW

The supplies and services listed below cannot be secured through normal channels or other
Army supply sources in the immediate vicinity, and their procurement will not violate existing
regulations pertaining to local purchases for stock, therefore, local procurement is necessary
for the following reason: (Check appropriate box and complete item)

NAME OF PERSON TO CALL FOR ADDITIONAL
INFORMATION

JOHN KIRSCHBAUM

TELEPHONE NUMBER

402-221-7714

LOCAL PURCHASES AUTHORIZED AS THE NORMAL
MEANS OF SUPPLY FOR THE FOREGOING BY

REQUISITIONING DISCLOSES NONAVAILABILITY OF
ITEMS AND LOCAL PURCHASE IS AUTHORIZED BY

Fund Certification

The supplies and services listed on this request are properly charge-
able to the following allotments, the available balances of which are
sufficient to cover the cost thereof, and funds have been committed.

EMERGENCY SITUATION PRECLUDES USE OF REQUISITION CHANNELS FOR SECURING ITEM

ITEM

0004

DEL DATE
SHIP TO
DEL TO
0005

DEL DATE
SHIP TO
DEL TO
0006

DEL DATE
SHIP TO
DEL TO

DESCRIPTION OF SUPPLY OR SERVICES

TOSCO REFINERY RAPID USER FEE
(9B-D-0004 D014

19Sep2000

VELMA SANDERS
VAR RBSP ASSESSMENTS RAPID
USERFEE

19Sep2000

VELMA SANDERS
STATE MARINE RAPID USER (9B-D-
0004 DO12)

20Sep2OOO

VELMA SANDERS

QUANTITY UNIT

0 LS

ESTIMATED

UNIT PRICE

LS

$.00

$.00

$.00

TOTAL COST

ACCOUNTING CLASSIFICATION AND AMOUNT

SEE LINE ITEM BELOW $17,563.20
$93.75

96252 2530 512J51

402.221.4290
$531.00

96252 2530 FJB36G

402.221.4290
$325.94

96252 2530 B154G7

402.221.4290

TYPED NAME AND TITLE OF
CERTIFYING OFFICER

MAX MCCRIGHT
STAFF ACCOUNTANT

SIGNATURE

/S/MAX C
MCCRIGHT

DATE

20Sep2000

DISCOUNT TERMS

PURCHASE
ORDER NUMBER

THE FOREGOING ITEMS ARE REQUIRED NOT LATER THAN AS INDICATED ABOVE FOR THE FOLLOWING PURPOSE
DELIVERY REQUIREMENTS

ARE MORE THAN 7 DAYS REQUIRED TO INSPECT AND ACCEPT THE
REQUESTED GOODS OR SERVICES YES NO
IF YES, NUMBER OF DAYS REQUIRED

TYPED NAME AND GRADE OF
INITIATING OFFICER
BARBARA HASKINS

TELEPHONE NO. 402-221-7823

TYPED NAME AND GRADE OF
SUPPLY OFFICER

SIGNATURE

/S/BARBARA HASKINS

SIGNATURE

DATE

19Sep2000

DATE

TYPED NAME AND GRADE OF
APPROVING OFFICER OR
DES1GNEE

BARBARA HASKINS
PROGRAM ANALYST

SIGNATURE

/S/BARBARA
HASKINS

DATE

20Sep2000

DA FORM 3953, MAR 91 (IN HOUSE)



SHOP/FACILITY IN-HOUSE PURCHASE REQUEST AND COMMITMENT
For use of this form, see AR 37-1: the proponent agency is Hq Dept. ARMY

TO: PROGRAMS MANAGEMENT BRANCH THRU:

PURCHASE INSTRUMENT NO. REQUISITION NO. DATE
H59XQQ02634657 19Sep2000

PAGE
0003

FROM: HAZARD, TOXIC 6 RADIO HASTE BR

It is requested that the supplies and services enumerated below or on attached list be:

PURCHASED FOR HAZARD, TOXIC & RADIO HASTE BR DELIVERED TO SEE LINE ITEM BELOW

The supplies and services listed below cannot be secured through normal channels or other
Army supply sources in the immediate vicinity, and their procurement will not violate existing
regulations pertaining to local purchases for stock, therefore, local procurement is necessary
for the following reason: (Check appropriate box and complete item)

LOCAL PURCHASES AUTHORIZED AS THE NORMAL I
MEANS OF SUPPLY FOR THE FOREGOING BY ]

IBQUISITIONING DISCLOSES
[TENS AND LOCAL PURCHASE

EMERGENCY SITUATION PRECLUDES USB OF REQUISITION CHANNELS FOR SECURING

ITEM

0007

DEL DATE
SHIP TO
DEL TO

DESCRIPTION OF SUPPLY OR SERVICES

PALMER BARGE LINE RAPID USER
1 98 -D- ooo4Doi2̂ ^̂ ^̂ ^̂ BgB»|

2osep20oo laVMHaaRlHlMIIll

VELMA SANDERS

QUANTITY

0

••

UNIT

LS

•i

NONAVAILABILITY OF
IS AUTHORIZED BY

ITEM

ESTIMATED

UNIT PRICE

$.00

••*

TOTAL COST

$4,833.44

96252 2530 J65362

402.221.4290

THE FOREGOING ITEMS ARE REQUIRED NOT LATER THAN AS INDICATED ABOVE FOR THE FOLLOWING PURPOSE

TYPED NAME AND GRADE OF
INITIATING OFFICER
BARBARA HASKINS

TELEPHONE NO. 402-221-7823

TYPED NAME AND GRADE OF
SUPPLY OFFICER

SIGNATURE

/S/BARBARA HASKINS

SIGNATURE

DATE

19Sep2000

DATE

NOT Ll
SEE L

NAME OF PERSON TO CALL FOR ADDITIONAL TELEP
INFORMATION

JOHN KIRSCHBAUM 402-2

HTBR THAN (DATE)
INE ITEM BELOW

HONE NUMBER

21-7714

Fund Certification

The supplies and services listed on this request are properly charge-
able to the following allotments, the available balances of which are
sufficient to cover the cost thereof, and funds have been committed.

ACCOUNTING CLASSIFICATION AND AMOUNT

SEE LINE ITEM BELOW

TYPED NAME AND TITLE OF SIGNATURE
CERTIFYING OFFICER

MAX MCCRIGHT /S/MAX C
STAFF ACCOUNTANT MCCRIGHT

DISCOUNT TERMS

$17,563.20

DATE

20Sep2000

PURCHASE
ORDER NUMBER

DELIVERY REQUIREMENTS

ARE MORE THAN 7 DAYS REQUIRED TO INSPECT AND ACCEPT THE
REQUESTED GOODS OR SERVICES YES NO

!

IF YES, NUMBER OF DAYS REQUIRED

TYPED NAME AND GRADE OF SIGNATURE
APPROVING OFFICER OR
DESIGNEE

BARBARA HASKINS
PROGRAM ANALYST

/S/BARBARA
HASKINS

DATE

20Sep2000

DA FORM 3953, MAR 91 (IN HOUSE)



ert'labr.2.1.20 644

£ LABOR COST REPORT WITH CERTIFICATION

Page: 1

Date: 27-DEC-2000

TIME: 14:23:13

RGANIZATION TITLE: RAPID RESPONSE RESIDENT OFFICE

IMEKEEPER: U SUPERVISOR: CD17

AME:GOUGER T

FLSA: E CUTOFF DATE IS: 09/09/2000 PAY PERIOD ENDING: 09/09/2000

HARGE HORK HRS SH N EV

CODE ITEM TYP CD D HZ 08/27 08/28 08/29 08/30 08/31 09/01 09/02 09/03 09/04 09/05 09/06 09/07 09/08 09/09 Total

38557 •̂̂ •̂ •̂ •̂ •V̂  8.00 8.00 8.00

38564 ̂ ^̂ ^̂ ^̂ ^̂ P 4.00
38564 ̂ ^̂ ^̂ ^̂ V̂ 2.00 4.00 3.00 1.00

35674 ̂ ^^^^^^^f 1.00 1.00

35678 ̂ ^^^^^^^^f 2.5035678 ~̂ ^̂ ^̂ ^̂ V 1.00 2.00 2.00 8.00 7.00 2.00

3SS79 ̂^̂ ^̂ ^̂ ^̂ L̂  3.00
S5679 ̂^̂ ^̂ ^̂ ^̂ P̂  4.00 1.00 3.00 1.00

56586 ̂^̂ ^̂ ^̂ ^̂ V 1.00

2AVE ^̂ ^̂ ^̂ ^̂ L̂ 8.002AVE *VHâ Bî  4.00

?he above hours were ELECTRONICALLY SIGNED ON: ll-SEP-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

24.00

4.00

10.00

2.00

2.50

22.00

3.00

9.00

1.00

B . O O

4.00

iployee Totals:

>TAL HOURS

'-RATE-HRS=

5.50 8 .00 B . O O 8.00 8.00 8.00 4.00

REG= 68.00 HOL= OVT« 9.50 ALV=

8.00 B.OO 8.00 8.00 8.00

OLV- NON» 12.00

89.50

'R THESE WORK ITEMS:

2DCM SITE 1, SAUGET AREA, IL;AKA DEAD CREEK SITE



=ertlabr.2.1.20 644

36 LABOR COST REPORT WITH CERTIFICATION

Page: 2
Date: 27-DEC-2000

TIME: 14:23:13

JVBOR-COST FROM : 08/27/2000

SUPERVISOR'S PAGE FOR LABOR REPORTS

FOR SUPERVISOR: CD17

FOR TIMEKEEPER: 1J

LABOR-COST TO : 09/09/2000

EMPLOYEE COUNT * 1

EMPLOYEE REGULAR HOLLIDAY OVERTIME ANNUAL LV OTHER LV NON-PD L

SP-RATE SP-RATE

TOTAL CERTIFIED

GOUGER T 89.50

*** END OF R E P O R T - 27-DEC-2000 - 14:23 - SID G6CEPMP1 ***



certlabr.2.1.20 645

G6 LABOR COST REPORT WITH CERTIFICATION

Page: 1
Date: 27-DEC-2000

TIME: 14:23:35

ORGANIZATION TITLE: RAPID RESPONSE RESIDENT OFFICE

TIMEKEEPER: 1J SUPERVISOR: GDI 7

NAME:GOUGER T

FLSA: E CUTOFF DATE IS: 09/23/2000 PAY PERIOD ENDING: 09/23/2000

CHARGE WORK HRS SH N EV

CODE ITEM TYP CD D HZ 09/10 09/11 09/12 09/13 09/14 09/15 09/16 09/17 09/18 09/19 09/20 09/21 09/22 09/23 Total

1.00

2.00

4.00

1.00

ELECTRONICALLY SIGNED ON: 12-SEP-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

6.00 8.00 2.00

B.OO 4.00

2.00

2.00

ELECTRONICALLY SIGNED ON: 15-SEP-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

1.00

1.00 1.00

2.00 2.00

2.00 2.00

3.00

ELECTRONICALLY SIGNED ON: 19-SEP-2000

BY: SCHMIDT, STEVEN R

2.00

JOB TITLE: SUPERVISORY CIVIL ENGINEER

1.00

hours were

2.00

2.00

2.00

2.00

ELECTRONICALLY SIGNED ON: 22-SEP-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

2.00

2.00

2.00

2.00

2.00

2.00

2.00

2.00

1.00

2.00

4.00

1.00

16.00

12.00

2.00

2.00

1.00

2.00

4.00

4.00

3.00

2.00

1.00

6.00

6.00

£.00

6.00

mployee Totals:

OTAL HOURS

?-RATE-HRS=

REG=

B.OO B.OO B.OO B.OO 8.00

80.00 HOL= OVT= 1.00 ALV«

8.00 8.00 8.00 B.OO 8.00 1.00 81.00

OLV= NON=

OR THESE WORK ITEMS:

32DCM SITE 1, SAUGET AREA, IL.-AKA DEAD CREEK SITE



certlabr.2.1.20 645

G6 LABOR COST REPORT WITH CERTIFICATION

Page: 2

Date: 27-DEC-2000

TIME: 14:23::i5

LABOR-COST FROM : 09/10/2000

SUPERVISOR'S PAGE FOR LABOR REPORTS

FOR SUPERVISOR: CD17

FOR TIMEKEEPER: 1J

LABOR-COST TO : 09/23/2000

EMPLOYEE COUNT » 1

EMPLOYEE REGULAR HOLLIDAY OVERTIME ANNUAL LV OTHER LV NON-PD L

SP-RATE SP-RATE

TOTAL CERTIFIED

GOUGER T 81.00

*** END OF R E P O R T - 27-DEC-2000 - 14:23 - SID G6CEFMP1 *«*



certlabr.2.1.20

G6

646

LABOR COST REPORT WITH CERTIFICATION

Page: 1

Date: 27-DEC-2000

TIME: 14:35:26

ORGANIZATION TITLE: RAPID RESPONSE RESIDENT OFFICE

TIMEKEEPER: 1J SUPERVISOR: CD17

NAME:GOUGER T

FLSA: E CUTOFF DATE IS: 09/23/2000 PAY PERIOD ENDING: 09/23/2000

CHARGE WORK HRS SH N EV

CODE ITEM TYP CD D HZ 09/10 09/11 09/12 09/13 09/14 09/15 09/16 09/17 09/18 09/19 09/20 09/21 09/22 09/23 Total

1.00

2.00

4.00

1.00

ELECTRONICALLY SIGNED ON: 12-SEP-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

£.00 B.OO 2.00

8.00 4.00

2.00

2.00

ELECTRONICALLY SIGNED ON: 15-SEP-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

1.00

1.00 1.00

2.00 2.00

2.00 2.00

3.00

2.00

ELECTRONICALLY SIGNED ON: 19-SEF-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

2.00

2.00

2.00

2.00

1.00

2.00

2.00

2.00

2.00

2.00

2.00

2.00

2.00

1.00

2.00

4.00

1.00

16.00

12.00

2.00

2.00

1.00

2.00

4.00

4.00

3.00

2.00

1.00

6.00

6.00

6.00

6.00

hours were ELECTRONICALLY SIGNED ON: 22-SEP-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

mployee Totals: 8.00 8.00 8.00 B.OO 8.00 8.00 8.00 B.OO 8.00 8.00 1.00 81.00

OTAL HOURS

P-RATE-HRS=

REG= BO.00 HOL= OVT= 1.00 ALV« OLV» HON-

THESE WORK ITEMS:

SITE 1, SAUGET AREA, IL.-AKA DEAD CREEK SITE



certlabr.2.1.20 646

G6 LABOR COST REPORT WITH CERTIFICATION

Page: 2

Date: 27-DEC-2000

TIME: 14:35:26

LABOR-COST FROM : 09/10/2000

SUPERVISOR'S PAGE FOR LABOR REPORTS

FOR SUPERVISOR: CD17

FOR TIMEKEEPER: 1J

LABOR-COST TO : 09/23/2000

EMPLOYEE COUNT > 1

EMPLOYEE REGULAR HOLLIDAY OVERTIME ANNUAL LV OTHER LV NON-PD L

SP-RATE SP-RATE

TOTAL CERTIFIED

GOUGER T 81.00

*** END OF R E P O R T - 27-DEC-2000 - 14:35 - SID G6CEFMP1 ***



Labor Cosl Transfer View Screen 2.64

•Action Edit .Block Reid Record Query ESIG Help

Employee Id: ( GOUGER TIHOTHY P

Pay Period End Date: 23-SEP-2000 Work Date: 15-SEP-2000

Invalid Charge Code: |DISPUT | Approp: [sfJJHAj |x ||4902 ||QOOQ | Work Hem: [RP6122

New Charge Code: [L66586 | Approp: |9f||nA||x | [3122 | [oooo | Work Item: |oo2DCM

Type Of Hours: RG Shift Code: 0 Number Of Hours: 16.001

Approved By: IKIHBERLY A BURGE I On: 18-SEP-2000

Justification

CLEAR DISPUTE ACCOUXTT - PR&C INCREASED

Pi «•« P Prev Next Query List Save Exit Next

Record: 1/?



certlabr.2.1.20 647

G6 LABOR COST REPORT WITH CERTIFICATION

Page: 1
Date: 27-DEC-2000

TIME: 14:35:46

ORGANIZATION TITLE: RAPID RESPONSE RESIDENT OFFICE

TIMEKEEPER: 1J SUPERVISOR: CD17

NAME:GOUGER T

FLSA: E CUTOFF DATE IS: 09/23/2000 PAT PERIOD ENDING: 09/23/2000

CHARGE WORK HRS SH N EV

CODE ITEM TYP CD D HZ 09/10 09/11 09/12 09/13 09/14 09/15 09/16 09/17 09/18 09/19 09/20 09/21 09/22 09/23 Total

hours

1.00

2.00

4.00

1.00

were ELECTRONICALLY SIGNED ON: 12-SEP-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

6.00 B.OO 2.00

8.00 4.00

2.00

2.00

were ELECTRONICALLY SIGNED ON: 15-SEP-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

1.00

1.00 1.00

2.00 2.00

2.00 2.00

3.00

hours were ELECTRONICALLY SIGNED ON: 19-SEP-2000

BY: SCHMIDT, STEVEN R

hours were ELECTRONICALLY SIGNED ON: 22-SEP-2000

BY-. SCHMIDT, STEVEN R

2.00

JOB TITLE: SUPERVISORY CIVIL ENGINEER

2.00

2.00

2.00

2.00

JOB TITLE: SUPERVISORY CIVIL ENGINEER

1.00

2.00

2.00

2.00

2.00

2.00

2.00

2.00

2.00

1.00

2.00

4.00

1.00

16.00

12.00

2.00

2.00

1.00

2.00

4.00

4.00

3.00

2.00

1.00

6.00

6.00

6.00

6.00

mployee Totals:

OTAL HOURS

?-RATE-HRS=

a. oo 3.00 8.00 B.OO B.OO

REG* 80.00 HOL» OVT= 1.00 ALV.

B.OO 8.00 8.00 8.00 8.00 1.00 81.00

OLV= NON-

3R THESE HORK ITEMS:

)2DCM SITE 1, SAUGET AREA, IL;AKA DEAD CREEK SITE



certlabr.2.1.20 647

G6 LABOR COST REPORT WITH CERTIFICATION

Page: 2

Date: 27-DEC-2000

TIME: 14:35:46

LABOR-COST FROM : 09/10/2000

SUPERVISOR'S PAGE FOR LABOR REPORTS

FOR SUPERVISOR: GDI7

FOR TIMEKEEPER: 1J

LABOR-COST TO : 09/23/2000

EMPLOYEE COUNT » 1

EMPLOYEE REGULAR HOLLIDAY OVERTIME ANNUAL LV OTHER LV NON-PD L

SP-RATE SP-RATE

TOTAL CERTIFIED

GOUGER T 81.00

•** END OF R E P O R T - 27-DEC-2000 - 14:35 - SID G6CEFMP1 •**



ctrtlabr.2.1.20

G6

648

LABOR COST REPORT WITH CERTIFICATION

Page: 1

Date: 27-DEC-2000

TIME: 14:36:06

ORGANIZATION TITLE: RAPID RESPONSE RESIDENT OFFICE

TIMEKEEPER: U SUPERVISOR: CD17

SJAME: GOUGER T

FLSA: E CUTOFF DATE IS: 09/23/2000 PAY PERIOD ENDING: 09/23/2000

CHARGE WORK HRS SH N BV

CODE ITEM TYP CD D HZ 09/10 09/11 09/12 09/13 09/14 09/15 09/16 09/17 09/18 09/19 09/20 09/21 09/22 09/23 Total

hours

1.00

2.00

4.00

1.00

were ELECTRONICALLY SIGNED ON: 12-SEP-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

6.00 B.OO 2.00

B.OO 4.00

2.00

2.00

were ELECTRONICALLY SIGNED ON: 15-SEP-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

1.00

1.00 1.00

2.00 2.00

2.00 2.00

3.00

hours were ELECTRONICALLY SIGNED ON: 19-SEP-2000

BY: SCHMIDT, STEVEN R

hours were ELECTRONICALLY SIGNED ON: 22-SEP-2000

BY: SCHMIDT, STEVEN R

2.00

JOB TITLE: SUPERVISORY CIVIL ENGINEER

2.00

2.00

2.00

2.00

JOB TITLE: SUPERVISORY CIVIL ENGINEER

1.00

2.00

2.00

2.00

2.00

2.00

2.00

2.00

2.00

1.00

2.00

4.00

1.00

16.00

12.00

2.00

2.00

1.00

2.00

4.00

4.00

3.00

2 .00

1.00

6.00

6. 00

6.00

6.00

nployee Totals: B.OO B. 00 B.OO B.OO B.OO 8.00 B.OO B.OO 8.00 8.00 1.00 81.00

DTAL HOURS

?-RATE-HRS=

REG* 80.00 HOL= OVT. 1.00 ALV« OLV> NON.

3R THESE WORK ITEMS:

12DCM SITE 1, SAUGET AREA, IL;AKA DEAD CREEK SITE



certlabr.2.1.20 648

G6 LABOR COST REPORT WITH CERTIFICATION

Page: 2

Date: 27-DEC-2000

TIME: 14:36:06

LABOR-COST FROM : 09/10/2000

SUPERVISOR'S PAGE FOR LABOR REPORTS

FOR SUPERVISOR: CD17

FOR TIMEKEEPER: 1J

LABOR-COST TO : 09/23/2000

EMPLOYEE COUNT « 1

EMPLOYEE REGULAR HOLLIDAY OVERTIME ANNUAL LV OTHER LV NON-PD L

SP-RATE SP-RATE

TOTAL CERTIFIED

GOUGER T 81.00

N O OF R E P O R T - 27-DEC-2000 - 14:36 - SID G6CEFMP1 ***



certlabr.2.1.20

36

649

LABOR COST REPORT WITH CERTIFICATION

Page: 1

Date: 27-DEC-2000

TIME: 14:36:25

ORGANIZATION TITLE: RAPID RESPONSE RESIDENT OFFICE

TIMEKEEPER: 1J SUPERVISOR: GDI 7

NlAME: GOUGER T

FLSA: E CUTOFF DATE IS: 09/23/2000 PAY PERIOD ENDING: 09/23/2000

:HARGE WORK HRS SH N EV
CODE ITEM TYP CD D HZ 09/10 09/11 09/12 09/13 09/14 09/15 09/16 09/17 09/18 09/19 09/20 09/21 09/22 09/23 Total

hours

1.00

2.00

4.00

1.00

were ELECTRONICALLY SIGNED ON: 12-SEP-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

6.00 B.OO 2.00

8.00 4.00

2.00

2.00

were ELECTRONICALLY SIGNED ON: 15-SEP-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

1.00

1.00 1.00

2.00 2.00

2.00 2.00

3.00

hours were ELECTRONICALLY SIGNED ON: 19-SEP-2000

BY: SCHMIDT, STEVEN R

hours were ELECTRONICALLY SIGNED ON: 22-SEP-2000

BY: SCHMIDT, STEVEN R

2.00

JOB TITLE: SUPERVISORY CIVIL ENGINEER

2.00

2.00

2.00

2.00

JOB TITLE: SUPERVISORY CIVIL ENGINEER

1.00

2.00

2.00

2.00

2.00

2.00

2.00

2.00

2.00

1.00

2.00

4.00

1.00

16.00

12.00

2.00

2.00

1.00

2.00

4 .00

4.00

3.00

2.00

1.00

6.00

6.00

6.00

6.00

iployee Totals: 8.00 8.00 B.OO 8.00 8.00 8.00 B.OO B.OO 8.00 8.00 1.00 81.00

TAL HOURS

-RATE-HRS=

REG* 80.00 HOL- OVT» 1.00 ALV<= OLV= NON=

R THESE WORK ITEMS:

2DCM SITE 1, SAUGET AREA, IL;AKA DEAD CREEK SITE



certlabr.2.1.20 649

G6 LABOR COST REPORT WITH CERTIFICATION

Page: 2

Date: 27-DEC-2000

TIME: 14:36:25

LABOR-COST FROM : 09/10/2000

SUPERVISOR'S PAGE FOR LABOR REPORTS

FOR SUPERVISOR: CD17

FOR TIMEKEEPER: 1J

LABOR-COST TO : 09/23/2000

EMPLOYEE COUNT - 1

EMPLOYEE REGULAR HOLLIDAY OVERTIME ANNUAL LV OTHER LV NON-PD L

SP-RATE SP-RATE

TOTAL CERTIFIED

GOUGER T 81.00

**« END OF R E P O R T - 27-DEC-2000 - 14:36 - SID G6CEFMP1 ••*



:ertlabr.2.1.20 650

LABOR COST REPORT WITH CERTIFICATION
Page: 1
Date: 27-DEC-2000
TIME: 14:36:44

ORGANIZATION TITLE: RAPID RESPONSE RESIDENT OFFICE

[•IMEKEEPER: 1J SUPERVISOR: GDI 7

JAME: GOUGER T

FLSA: E CUTOFF DATE IS: 10/07/2000 PAY PERIOD ENDING: 10/07/2000

.'HARGE WORK HRS SH N EV

CODE ITEM TYP CD D HZ 09/24 09/25 09/26 09/27 09/28 09/29 09/30 10/01 10/02 10/03 10/04 10/05 10/06 10/07 ToCal

3.00

1.00

2.00

2.00

1.00

1.00

2.00

2.00

2.00

3.00

1.00

2.00

1.00

1.00

3.00 3.00

2.00

1.00

2.00

1.00

2.00 2.00

The above hours were ELECTRONICALLY SIGNED OH: 26-SEP-2000

BY: SCHMIDT, STEVEN R JOB TITLE: SUPERVISORY CIVIL ENGINEER

13.00

3.00

10.00

5.00

9.00

mployee Totals:

OTAL HOURS

P-RATE-HRS.

REG*

B.OO B.OO 8.00 8.00 8.00

40.00 HOL« OVT« ALV. OLV= NON-

40. 00

OR THESE WORK ITEMS:

J2DCM SITE 1, SAUGET AREA, IL.-AKA DEAD CREEK SITE



certl̂ br.2.1.20 650

G6 LABOR COST REPORT WITH CERTIFICATION

Page: 2
Date: 27-DEC-2000

TIME: 14:36:44

LABOR-COST FROM : 09/24/2000

SUPERVISOR'S PAGE FOR LABOR REPORTS

FOR SUPERVISOR: CD17

FOR TIMEKEEPER: U

LABOR-COST TO : 10/07/2000

EMPLOYEE COUNT = 1

EMPLOYEE REGULAR ROLLIDAY OVERTIME ANNUAL LV OTHER LV NON-PD L

SP-RATE SP-RATE

TOTAL CERTIFIED

GOUGER T 40.00

• • • E N D OF R E P O R T - 27-DEC-2000 - 14:36 - SID G6CEFMP1 *••



Date Document Amount
8/6/1998 Basic 279,400.00
2/9/1999 Amend 1 0.00 Revised Scope

9/16/1999 Amend 2 0.00 Time Extention
11/8/1999 Amend 3 250,000.00 Increase
1/21/2000 Amend 4 0.00 Correction to DCN number
2/22/2001 Amend 5 0.00 Time Extention
9/25/2001 Amend 6 50,000.00 Increase
4/4/2002 Amend 7 50,000.00 Increase
3/5/2003 Amend 8 25,000.00 Increase

5/15/2003 Amend 9 50,000.00 Increase
704,400.00



05-15-03 01:18pm FronHJS EPA ERB REG 5 312 886 0753 T-361 P.002/002 F-633

USEPA REGION V
WORK AUTHORIZATION FORM
U.S. ARMY CORP OF ENGINEERS

RAPID RESPONSE - IAG
Original_ Increase X Decrease

PERIOD OF PERFORMANCE EXTENSION

Authorization is here y given to initiate activity as described in IAG No. DW 96947840. The
following informatioj is provided for cost tracking purposes.

1. SITE NAME: iauget Areas 1 fa.k.a. Dead Creek Site)

2. EPA SITE I.D.N< .: OS6Q

3. TECHNICAL PR »JECT OPHCER: Bill Messenger 312/353-1057
Name

4. REGIONAL SIT... MANAGER: Nabil Favoumi
Phone

312/886-6840
Name Phone

5. PERIOD OF PER 'ORMANCE: From: 12/31/02 To: 12/31/03

6. IF DECREASE: devious Amount: S 654.400

Increase Amount: S 50,000

Total Amount: S 704.400

7. Scope of Work ar J Schedule : See Attached

ACCOUNTING INFOR1V 1TION

DCN

Deob. From: SAX133

Obligate to: SAX133

FY

98

98

Approp.

Code

T

T

Budget

Org.

5AFOE

5AFOE

Program

Element

FAX

FAX

Object

Class

25.07

25.07

Site/Proj.

os:2Rvoo

OS50RVOO

Amount

$50,000

550,000

EPA Project Officer
(gnacure Date

Certification of Funds:
5 gnature Daie

DISTRIBUTION:
Original: Marver Seaman, DOD, HTRWCX

CC: USEP/ Omaha,Nebraska-JohnKirchbaum
IAG PTC ect Ofiicer File • Bill Messenger
SitcFiU



USEPA REGION V
WORK AUTHORIZATION FORM
U.S. ARMY CORP OF ENGINEERS

RAPID RESPONSE - IAG
Original_ IncreaseJ£_ Decrease

PERIOD OF PERFORMANCE EXTENSION

Authorization is hereby given to initiate activity as described in TAG No. DW96947840. The
following information is provided for cost tracking purposes.

1. SITE NAME: Sauget Areas 1 fa.k.a. Dead Creek Site)

2. EPA SITE ID. NO.: QS60

3. TECHNICAL PROJECT OFFICER: Bill Messenger
Name

4. REGIONAL SITE MANAGER: -Nabil Favoumi

312/353-1057
Phone

312/886-6840
Name

5. PERIOD OF PERFORMANCE: From: 12/31/02

6. IF DECREASE: Previous Amount: $ 629.400

Increase Amount: $ 25.000

Total Amount: $ 654.4'OQ

7. Scope of Work and Schedule : See Attached

Phone

To: 12/31/03

ACCOUNTING INFORMATION

Deob. From:

Obligate to:

DCN

SAX133

SAX133

FY

98

98

Approp.
Code

T

T

Budget

Org.

5AFOE

5AFOE

Program

Element

FAX

FAX

Object

Class

25.07

25.07

Site/Proj.

05ZZRVOO

0560RVOO

Amount

$25,000

$25,000

EPA Project Officer:
Signature Date

Certification of Funds:
Signature Date

DISTRIBUTION:
Original: Marvene Seaman, DOD, HTRWCX

CC: USEPA, Omaha,Nebraska-JohnKirchbaum
IAG Project Officer File - Bill Messenger
Site File
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USEPA REGION V
WORK AUTHORIZATION FORM
U.S. ARMY CORP OF ENGINEERS

RAPID RESPONSE - IAG
Original_ Increase X Decrease

Authorization is hereby given to initiate activity as described in IAG No. DW96947840. The
following information is provided for cost tracking purposes.

1. SITE NAME: Saueet Areas 1 fa.k.a. Dead Creek Site")

2. EPASITEI.D.NO.: 0560

3. TECHNICAL PROJECT OFFICER: Bill Messenger 312/353-1057
Name

4. REGIONAL SITE MANAGER: Michael Ribordv

Phone

312/886-4592
Name"•»"" . i • Phone

5. PERIOD OF PERFORMANCE: From:/3/3/1 0 I To: I2-/31 /

6. IF DECREASE: Previous Amount: S 579.400

Increase Amount: S 50.000

Total Amount: S 629.400

7. Scope of Work and Schedule: See Attached

ACCOUNTING INFORMATION

Deob. From:

Obligate to:

DCN

SAX045
SAX133

SAX04S
SAX133

FY

99
98

99
98

Approp.

Code

T
T

T
T

Budget

Org.

SAFOE
5AFOE

5AFOE
5AFOE

Program

Element

501 02D
FAX

S0102D
FAX

Object

Class

2507
2507

2507
2507

Sitc/Proj.

05ZZRVOO
05ZZRVOO

OS60RVOO
0560RVOO

Amount

$5,600
44.400
$50,000

SS.600
44.400
550,000

EPA Project Officer LLAyjL-1>Vi -- -̂
" Signature ^J One

Certification of Funds:
Signature Date

DISTRIBUTION:
Original: Marvene Seaman, DOD, HTRWCX

CC: USEPA, Omaha,Nebraska- JohnKirchbaum
IAG Project Officer File - Bill Messenger
Site File
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USEPA REGION V
WORK AUTHORIZATION FORM
U.S. ARMY CORP OF ENGINEERS

RAPID RESPONSE - IAG
Origmal__ Increase X Decrease

Authorization is hereby given lo initiate activity as described in IAG No. DW96947840. The
following information is provided for cost tracking purposes.

1. SITE NAME: Sauget Areas 1 (a.k.a. Dead Creek Site)

2. EPA SITE I.D. NO.: 0560

3. TECHNICAL PROJECT OFFICER: Bill Messenger 312/353-1057
Name

4. REGIONAL SITE MANAGER: Michael Ribordv

Phono

312/886-4592
Name Phone

5. PERIOD OF PERFORMANCE: From: To:

6. IF DECREASE: Previous Amount: $ 529.400

Increase Amount: S 50.000

Total Amount: S 579.400

7. Scope of Work and Schedule : Sec Attached

ACCOUNTING INFORMATION

Deob From:

Obligate lo:

DCN

SAXOgg
SAX045

SAXOK8
SAXOU5

FY

01
W

01
99

Approp.

Code

T
T

T
T

Uudgct

Oit.

5AFOO
5AFOK

5AFOE
5AFOK

Program)

F.lemcnt

501 02D
50102D

50I02D
50102D

Object

Class

2507
2507

2507
2507

Sitc/Proj-

05ZZRVOO
05ZZRVOO

0560RVOO
0560KVOO

Amount

30,000
20.000
$50.000

30.000
20.000
S 50.000

CTA Pwjec. Officer

Ceililicaliou nf huntls:
Signniurc

DISTRIBUTION:
Original: Marvcne Seaman, DOD, HTRWCX'

CC: USKI'A. Omaha, Nebraska- John Kirchbaum
IAG Project Officer Kile - Bill Messenger
Siic File
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USEPA REGION V
WORK AUTHORISATION FORM
U.S. ARMV CORP OF ENGINEERS

RAPID RESPONSE - IAC
Period of Performance Extension

Original^ Increase Decrease

Authorization is hereby given to initiate activity as described in IAG No. DW96947840. The
following information is provided for cost tracking purposes.

1. SITE NAME: Saueet Areas 1 fa.k.a. Dead Creek Site)

2. EPA SITE I.D. NO.: 0560

3. TECHNICAL PROJECT Ol-TJCER: Bill Messenger 312/353-1057
Name

4. REGIONAL SITE MANAGER: Michael McAtccr

Phone

312/886-4663
Name Phone

5. PERIOD OF PERFORMANCE: From: December 30.2000 To: December 31. 2001

6. IF DECREASE: Previous Amount: S

Revised Amount: $

7. Scope ofWork and Schedule : See Attached

ACCOUNTING INFORMATION

Dcob, From:

ObligarcTo:

DCN FY Approp.

Code

Budget

Org.

Program

Element

Object

Class

Site/Proj. Amount

WA Project Officer \sJj£-+ £j '"^'*~~pf~
Signature ^ p»tc

('cniflmion of Fund t:
SignBturc Date

DISTRIBUTION:
Original: Morvcne Seaman, IK>D, HTRWCX

CC: USEPA, Omaha, Nebraska - John Kirchbaum
IAG Project Officer File - Bill Messenger
Site File
Shicla Clark
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o
USEPA REGION V

WORK AUTHORIZATION FORM
U.S. ARMY CORP OF ENGINEERS

RAPID RESPONSE - IAG
Correction

Original_ Increasi^r Decrease

Authorization is hereby given lo initiate activity as described in IAG No. DW96947840-«. . The
following information is provided for cost tracking purposes.

1. SITE NAME: Sauget Areas 1 fa.k a. Dead Creek Sitel

2. EPA SITE I.D. NO.: 0560

3. TECHNICAL PROJECT OFFICER: Bill Messenger 312/353-1057
Name

4. REGIONAL SITE MANAGER: Michael McAteer

Phono

312/886-4663
Nome Phone

5. PERIOD OF PERFORMANCE: From: September 30.1999 ToiDecember 30.2000

6. IF DECREASE: Previous Amount: S 279.400

Increase Amount: 3> 250.000

Total Amount: S 529.400

7. Scope of Work and Schedule : See Attached

ACCOUNTING INFORMATION

Deob. From:

ObligatcTo:

UCN

8AX045

SAX045

FY

99

99

Approp.
Code

T

T

liudgcl

Org.

SAJ-OE

SAI-'OK

Program
F-lement

050102D

050102D

Object
Class

25.07

25.07

Silo/Proj.

0522RVOO

0560KVOO

Amount

$250,000

$250.000
\

EPA Project OWccr:
Signature Date

Certiflcxllon of Fvindj:
Signature Date

DISTRIBUTION:
Original: Marvenc Seaman. DOD. HTRWCX

CC: USEPA, Omaha, Nebraska • John Kirchbmim
IAO Project Officer File - BHI Messenger
Site File
Shicla Clrtfk
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USEPA REGION V
WORK AUTHORIZATION FORM
U.S. ARMY CORP OF ENGINEERS

RAPID RESPONSE - IAG

Original_ Increase X Decrease

Authorization is hereby given to initiate activity as described in IAG No. DW96947840-01. The
following information is provided for cost tracking purposes.

1. S1TRNAME: Sauget Areas 1 Ca.kA_Dead Creek SiteL

2. EPA SITE I.D. NO.: 0560

3. TECHNICAL PROJECT OFFICER: Rill Messenger 312/353-1057
Name

4. REGIONAL SITE MANAGER: Michael McAteer

Phone

312/886-4663
Name Phone

5. PERIOD OF PERFORMANCE: From: September 30.1999 To:Pecember 30.2000

6. II7 DECREASE: Previous Amount: S 279.400

Increase Amount: $ 250.000

Total Amount: S 529.400

7. Scope of Work and Schedule: See Attached

ACCOUNTING INFORMATION

Dcob. From:

ObligaieTo:

DCN

SAX059

SAX059

FY

99

99

Approp.

Code

T

T

Budget

Org.

SAFOE

SAFOE

Program

Kleineul

OSOI02D

OS0102D

Object

Class

25.07

25.07

Silc/1'roj.

05/y.RVOO

0560RVOO

Amount

$250,000

$250,000

El'A Project Omcer:
Signature Date

Certification of Funds:
Signature DIIIC

DISTRIBUTION:
Original: Marvene Seaman, DOD, IITRWCX

CC: USHPA. Omaha, Ncbraxkn - John Kirchbaum
IAG Project Officer File - Bill Messenger
Site Kile
.Shiela Clark

( //*rc'. UjAF
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USEPA REGION V
WORK AUTHORIZATION FORM
U.S. ARMY CORP OF ENGINEERS

RAPID RESPONSE - 1AG
Period of Performance Extension

Original_ Increase Decrease

Authorization is hereby given to initiate activity as described in IAG No. DW96947840'11. The
following information is provided for cost tracking purposes.

1. SITE NAME: Saupet Areas 1 fa.k.a. Dead Creek Sitel

2. EPA SITE I.D. NO.: 0560

3. TECHNICAL PROJECT OFFICER: Bill Messenger 312/353-1057
Name

4. REGIONAL SITE MANAGER: Michael McAteer

Phone

312/886-4663
Name Phone

5. PERIOD OF PERFORMANCE: From! September 30.1999 To'Dcccmhcr 30.2000

6. IF DECREASE: Previous Amount: $

Revised Amount: $

7. Scope ofWork and Schedule : See Attached

ACCOUNTING INFORMATION

Dcob. Prom:

ObligateTo:

DCN FY Approp.

Code

Budget

Org.

Program

Element

Object

Class

Silo/Proj. Amount

EPA Project Ofliocr:
SignMiirc VJ Date

Certification of Funds:
Signature Date

DISTKIUUriON:
Original: Marvene Seaman. DOD, IITRWCX

CC: USEPA. Omaha, Nebraska - John Kirchbaum
JAG Project Officer File - Bill Messenger
Site File
Shiela Clark



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: February 10, 1999

SUBJECT: Revision of Work Authorization Form for Sauget Area 1
under the Rapid Response IAG with the U.S. Army Corps
of Engineers

TO: Marvene Seaman, DOD
U.S. Army Corps of Engineers, HTRW CX

FROM: Ruth Miles, EPS
Region 5

Please note that the EPA Site I.D. number and scope of work for Sauget Area 1 and 2 has
changed. The SOW will be amended and incrementally funded at a later date for Sauget Area 2.

•x

Any questions, please call me at (312)353-6431.

CC: Bill Messenger, Project Officer
OSC
File Copy
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USEPA REGION V
WORK AUTHORIZATION FORM
U.S. ARMY CORP OF ENGINEERS

RAPID RESPONSE - IAG

Original JL Increase Decrease
(Revision)

Authorization is hereby given to initiate activity as described in IAG No. DW96947840-01. The
following information is provided for cost tracking purposes.

1. SITE NAME: Sauget Areas 1 (a.k.a. Dead Creek Site)

2. EPA SITE I.D. NO.: 054V

3. TECHNICAL PROJECT OFFICER: Bill Messenger 312/353-1057
Name

4. REGIONAL SITE MANAGER: Michael McAteer

Phone

312/886-4663
Name

5. PERIOD OF PERFORMANCE: From: July 17. 1998

6. IF DECREASE: Previous Amount: $_

Phone
To: September 30. 1999

Revised Amount: $

7. Scope ofWork and Schedule : See Attached

ACCOUNTING INFORMATION

Deob. From:

ObligateTo:

DCN

SAX089
SAX079

SAX089
SAX079

FY

97
98

97
98

Approp.

Code

T
T

T
T

Budget

Org.

5AFOE
5AFOE

5AFOE
5AFOE

Program

Element

FAX
FAX

FAX
FAX

Object

Class

25.07
25.07

25.07
25.07

Site/Proj.

05ZZRVOO
05ZZRVOO

054VRVOO
054VRVOO

Amount

$80,000
$199.400
$279,400

$80,000
S 199.400
$279,400

EPA Project Officer:
Signature Date

Certification of Funds:
Signature Date

DISTRIBUTION:
Original: Marvene Seaman, DOD, HTRWCX

CC: USEPA, Omaha, Nebraska - John Kirchbaum
IAG Project Officer File - Bill Messenger
Site File
Belinda Montgomery
Ralph Sehlinger
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TO:

FROM:

DATE:

SITE NAME:

LOCATION:

U.S. EPA SITE ID#:

ATTACHMENT
WORK AUTHORIZATION FORM

U.S. Army Corp of Engineers (USACE)
Rapid Response Contract

John Kirschbaum, USACE

Michael McAteer
Remedial Project Manager
U.S. EPA Region 5 Superfund Division

July 23, 1998

Sauget Areas 1 and 2 Sites

Sauget and Cahokia, St. Clair County, Illinois

Area 1 (Dead Creek) - 054V
Area 2 (Sauget and County Landfill) - 05XX

STATEMENT OF WORK
(Original)

The Sauget Area 1 and 2 Sites are expected to be PRP-lead and all work to be conducted by the
PRPs, with the exception of groundwater investigations and remediation, will be conducted as a
non-time critical removal action. USACE-Rapid Response will be tasked with assisting U.S.
EPA on all oversight of the investigation, field sampling, and reviews of EE/CA(s) and the
streamlined RI/FS (for groundwater). It is possible, based on the outcome of negotiations with
the PRPs, that some work, such as sampling plans, field data collection, technical reports, and
time critical removal actions (i.e., drum/soil removals) may be later tasked to USACE-Rapid
Response. If this is the case, an amended Work Authorization Form will be issued to USACE.

Tasks to be completed by USACE-Rapids Response will include the following:

1. DATA/BACKGROUND REVIEW: To familiarize the USACE Project Engineer
with the Site, a data/background information review shall be conducted for both the Sauget Area
1 and 2 Sites. The U.S. EPA RPM will provide this data and background information to
USACE. A site visit shall be conducted as part of this task.

2. DOCUMENT REVIEWS/COMMENTS: USACE-Rapid Response shall review both
PRP-generated documents and U.S. EPA-generated documents and provide technical written
comments on these documents to U.S. EPA. Documents to be reviewed include, but are not
limited to, the EE/CA and RI/FS Support Sampling Plan (draft and final), the post-sampling Data
Report, EE/CA(s) and RI/FS reports (draft and final), Removal Alternatives Proposal, Pilot
Study Proposals and Result Reports, U.S. EPA-generated SOW, Removal and Remedial



Proposed Plans for Community Involvement Activities and other miscellaneous documents as
provided by the U.S. EPA RPM.

USACE shall utilize appropriate personnel for these document reviews including, but not limited
to personnel with expertise in the disciplines of engineering, toxicology, biology/botany, and
hydrology/hydrogeology.

3. FIELD SAMPLING OVERSIGHT ACTIVITIES: USACE-Rapid Response
shall oversee the PRPs' field sampling activities as approved by U.S. EPA hi the EE/CA and
RI/FS Support Sampling Plan. The amount of field sampling oversight will be at the discretion
of the U.S. EPA RPM.

USACE shall collect 10% split samples of all samples collected by the PRPs. All sampling
performed by USACE shall conform to U.S. EPA direction, approval and guidance regarding
sampling, quality assurance/quality control (QA/QC), data validation and chain of custody
procedures. The samples shall be shipped and analyzed by a laboratory which participates in a
QA/QC program that complies with U.S. EPA guidance. USACE shall submit a QA/QC Plan
for sampling to U.S. EPA for review and approval before any field sampling is conducted. A
Health and Safety Plan shall also be submitted to U.S. EPA for review which,'at a minimum,
follows U.S. EPA guidance document Standard Operating Safety Guides (Publication 9285.1-03,
PB92-963414, June 1992) and all applicable OSHA requirements in 29 CFR 1910.

4. MEETING SUPPORT: USACE-Rapid Response shall attend meetings to provide
technical support to U.S. EPA. Meetings may take place at U.S. EPA's office in Chicago, at the
PRPs' offices in St. Louis and possibly at the Illinois EPA's offices in Collinsville, IL and
Springfield, IL. Meeting Support may also include assistance to U.S. EPA with the conduct of
public meetings and public availability sessions.

5. PROGRESS REPORTS: USACE shall submit a monthly progress report to U.S.
EPA concerning the activities undertaken pursuant to this Work Authorization Form. These
reports shall briefly describe the significant activities completed during the preceding period, any
problems encountered, anticipated problems and resolutions to any problems, and activities to be
completed during the next 30 day period. The monthly progress reports shall describe the
personnel used by USACE on the project, the number of hours charged to the Sauget Sites, the
costs expended during the reporting period, including any analytical costs, and the amount of
funds remaining under the IAG. It is critically important that USACE maintain separate cost
accounting for the Sauget Area 1 Site and the Sauget Area 2 Site.

6. Costs incurred by the USACE to perform the tasks described above are allowable
up to a funding level of $279,400 for Sauget Area 1. This SOW will be amended and
incrementally funded at a later date for Sauget Area 2.
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USEPA REGION V
WORK AUTHORIZATION FORM
U.S. ARMY CORP OF ENGINEERS

RAPID RESPONSE - IAG
•

OriginalX. Increase__ Decrcase__

Authorization is hereby given to initiate activity as described in IAG No. DW9694 7840-01. The
following information is provided for cost tracking purposes.

1. SITE NAME: Sauget Areas 1 and 2 Ca.k.a. Dead Creek

2. EPA SITBI.D. NO.: OS60 and OS8E r Area 1 ̂  OSXX r Area 1}

3. TECHNICAL PROJECT OFFICER: Bill 312/353-1057
Na

4. REGIONAL SITE MANAGER: Michael McAteer 312/886.4663 .
Name Phone

5. PERIOD OF PERFORMANCE: Erom; July 17f 1998 To; September 30.1999

6. IF DECREASE: Previous Amount: $ .

Revised Amount: $

7. Scope ofWork and Schedule : See Attached

ACCOUNTING INFORMATION

Deob. From:

m *

ObligittTo:

DON

SAX089
SAX079

.SAXOI9
SAX079

FY

97
98

97
98

Approp.

Code

T
T

T
T

Budget

Org.

5APOB
SAFOE

SAFOE
5AFOE

Progmn

Element

FAX
FAX

FAX
FAX

Object

Class

25.07
25.07

25.07
25.07

Slte/Prqj.

05ZZRVOO
05ZZRVOO

0560RVOO
05tBRVOO
OSXXRVOO

Amount

$«0.000
J1M.400
$279,400

$10,000
tWJSB.
$279^00

CHtlficitkmofFwid*:
Dat«

DISTRIBUTION:
Origin*!: Marvene Sennwn, DOD, HTRWCX

CC: USEPA. Om«lu.NcbrMk«-JohnKin:hbAum
IAO Project Officer File • Bill Messenger
SitaPUc
Belinda Montgomery
Ralph Sehlinger
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TO:

FROM:

DATE:

SITE NAME:

LOCATION:

U,S. EPA SITE ID#:

ATTACHMENT
WORK AUTHORIZATION FORM

U.S. Army Corp of Engineer* (USACE)
Rapid Response Contract

John Kirschbaum, US ACE

Michael McAtcer
Remedial Project Manager
U.S. EPA Region 5 Superfund Division

»

July 23,1998

Sauget Aeeas 1 and 2 Sites

Sauget and Cahokia, St Glair County, Illinois

Area 1 (Dead Creek) - 0560 - ILD980792006
Area 1 (Dead Creek Site O) - 058E - ILD981953623
Area 1 (Dead Creek Segment A) - 058E - ILD984809277
Area 1 (Dead Creek Segments C-P>- 058E - ILD98480928S
Area 1 (H.H. Hall Construction Co.) - OS8E - ILD982073603
Area 1 (H.H. Hal! Excavation Pit) - 058E - ILD984809251
Area 1 (Sauget Monsanto IL Landfill) - 058E - ILD980614176
Area 1 (Waggoner Trucking Co.) - 058E - ILD984809269
Area 2 (Sauget and County Landfill) - 05XX - ILD000605790

STATEMENT OF WORK
(Original)

The Sauget Ana 1 and 2 Sites are expected to be PRP-lead and all work to be conducted by the
PRPs, with the exception of groundwater investigations and remediation, will be conducted as a
non-time critical removal action. USACE-Rapid Response will be tasked with assisting U.S.
EPA on all oversight of the investigation, field sampling, and reviews of EE/CA(s) and the
streamlined RI/FS (for groundwater). .It is possible, based on the outcome of negotiations with
the PRPs, that some work, such as sampling plans, field data collection, technical reports, and
time critical removal actions (i.e., drum/soil removals) may be later tasked to USACE-Rapid
Response. If this is the case, an amended Work Authorization Form will be issued to USAGE.

Tasks to be completed by USACE-Rapids Response will include'the following:

1. DATA/BACKGROUND REVIEW: To familiarize the USACE Project Engineer
with the Site, a data/background information review shall be conducted for both the Sauget Area
1 and 2 Sites. The U.S. EPA RPM will provide this data and background information to
USACE. A site visit shall be conducted as part of this task.
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2. DOCUMENT REVIEWS/COMMENTS:" USACE-Rapid Response shall review both
PRP-generatcd documents and U.S. EPA-generated documents and provide technical written
comments on these documents to U.S. EPA. Documents to be reviewed include, but are not
limited to, the EE/CA and RI/FS Support Sampling Plan (draft and final), the port-sampling Data
Report, EE/CA(s) and RI/FS reports (draft and final), Removal Alternatives Proposal, Pilot
Study Proposals and Result Reports, U£. EPA-generated SOW, Removal and Remedial
Proposed Plans for Community Involvement Activities and other miscellaneous documents as
provided by the U.S. EPA RPM.

USACE shall utilize appropriate personnel for these document reviews including, but not limited
to personnel with expertise in the disciplines of engineering, toxicology, biology/botany, and
hydrology/hydrogeology.

3. FIELD SAMPLING OVERSIGHT ACTIVITIES: USACE-Rapid Response
shall oversee the PRPs1 field sampling activities as approved by U.S. EPA in the EE/CA and
RI/FS Support Sampling Plan. The amount of field sampling oversight will be at the discretion
of the U.S. EPA RPM.

» 9 •
USACE shall collect 10% split samples of all samples collected by the PRPs. AH sampling
performed by USACE shall conform to U.S. EPA direction, approval and guidance regarding
sampling, quality assurance/quality control (QA/QC), data validation and chain of custody
procedures. The samples shall be shipped and analyzed by a laboratory which participates in a
QA/QC program that complies with U.S. EPA guidance. USACE shall submit a QA/QC Plan
for sampling to U.S. EPA for review and approval before any field sampling is conducted. A
Health and Safety Plan shall also be submitted to U.S. EPA for review which, at a minimum.
follows U.S. EPA guidance document Standard Operating Safety Guides (Publication 9285.1-03,
PB92-963414, June 1992) and all applicable OSHA requirements in 29 CFR 1910.

4. MEETING SUPPORT: USACE-Rapid Response shall attend meetings to provide
technical support to U.S. EPA. Meetings may take place at U.S. EPA's office in Chicago, at the
PRPs' offices in St. Louis and possibly at the Illinois EPA's offices in CoUinsville, IL and
Springfield, IL. Meeting Support may also include assistance to U.S. EPA with the conduct of
public meetings and public availability sessions.

5. PROGRESS REPORTS: USACE shall submit a monthly progress report to U.S.
EPA concerning the activities undertaken pursuant to this Work Authorization Form. These
reports shall briefly describe the significant activities completed during the preceding period, any
problems encountered, anticipated problems and resolutions to any problems, and activities to be
completed during the next 30 day period. The monthly progress reports shall describe the
personnel used by USACE on the project, the number of hours charged to the Sauget Sites, the
costs expended during the reporting period, including any analytical costs, and the amount of
funds remaining under the IAG. It is critically important that USAGE maintain separate cost
accounting for the Sauget Area 1 Site and the Sauget Area 2 Site.
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6. Costs incurred by the USACE to perform the tasks described above lire allowable
up to t ftmdtog level of $279,400.


